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Appendix A: Roles and Responsibilities Revised 10/2017 

 

Councils and Boards 
 

 

JOINT RESOURCES COUNCIL 
 

 Approves the FAA investment portfolio each year as part of the budget submission 

process; 

 Reviews and approves the FAA enterprise architecture each year; 

 Concurs jointly with the NextGen Management Board on the establishment of new 

operational capabilities; 

 Reviews updates to the NAS ConOps and works with the NextGen Management Board to 

resolve any issues or concerns; 

 Makes investment decisions and oversees execution of investment programs; 

 Establishes investment programs and assigns execution to a service organization; 

 Baselines program requirements for investment programs in the final program 

requirements document; 

 Approves and baselines all required AMS program documents (i.e., program 

requirements document, acquisition program baseline, business case, and 

implementation strategy and planning document); 

 Commits the FAA to full funding of approved investment programs or program 

segments; 

 Identifies any future corporate decisions and levels of empowerment for the service 

organization during solution implementation for investment programs; 

 Makes acquisition program baseline change decisions that alter program performance, 

cost, and schedule baselines during solution implementation for investment programs; 

 Reviews and approves FAA RE&D and F&E budget submissions each year prior to 

review and approval by the Administrator and submission to the Office of the Secretary of 

Transportation and reviews the OPS appropriation. The Administrator approves the OPS 

budget before submission to the Office of the Secretary of Transportation; 

 Makes investment program production and in-service decisions or assigns approval 

authority to senior management; and 

 Conducts acquisition quarterly program reviews to manage ongoing investment 

programs, including operational assets; and 

 Designates investment programs for TechStat reviews.  

 

The Joint Resources Council has the following core members: 

 

 Acquisition Executive; 

 Chief Operating Officer; 

 Chief Information Officer; 

 Chief Financial Officer; 

 General Counsel; 

 Associate Administrator for Aviation Safety; 

 Associate Administrator for Airports; 

 Assistant Administrator for NextGen; 
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 Assistant Administrator for Policy, International Affairs, and Environment; and 

 Director, Joint Planning and Development Office. 

 

The following members attend Joint Resource Council meetings when the decision concerns 

their organizational responsibilities: 

 

 Associate Administrator for Commercial Space Transportation. 

 

ACQUISITION EXECUTIVE BOARD 
 

 Assists and supports the Acquisition Executive and Joint Resources Council by reviewing, 

authorizing, and overseeing development and implementation of acquisition management 

policy, process, practices, procedures, and tools at all organizational levels; 

 For authorized change proposals, charters and provides resources for cross-functional 

work groups to conduct feasibility and cost/benefit analyses for proposed policy, 

guidance, practice, and procedure changes; 

 Directs, controls, and approves all compliance processes associated with execution of any 

aspect of AMS; and 

 Directs and oversees the Acquisition System Advisory Group. 

 

NEXTGEN MANAGEMENT BOARD 
 

 Approves updates to NAS Concepts of Operations; 

 Approves NAS Segment Implementation Plan; 

 Approves NAS operational capabilities including goals, objectives, and performance 

targets; 

 Approves alignment of NAS investments to operational capabilities; 

 Approves capture teams for operational capabilities; 

 Conducts portfolio review for operational capabilities; and 

 Approves Operational Capability Integration Plans. 

 

OPERATIONS GOVERNANCE BOARD (OGB) 

 

 Reviews and approves Mission Support Operations-funded capital investments; 

 May recommend that Contracting Officers not enter into contracts related to applicable 

investments; 

 May request JRC concurrence or recommend JRC review for individual investments; 

 Oversees a risk review of proposed investments in coordination with AIT and other 

functional experts; and 

 Provides status to the JRC and other agency executive level boards and organizations on the 

results of the Mission Support, Operations-funded capital investments brought before the 

Operations Governance Board. 

 

The members of the Operations Governance Board will be: 

 

 Director of Acquisition & Contracting (Chair) AAQ-1 

 Director of Investment Planning & Analysis (IP&A) AFI-1 
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 Director of Enterprise Program Management Services (EPMS) AEM-1 

 Director of Program Control and Integration AJM-1 

 Aviation Safety AIR-2 

 Assistant Chief Counsel AGC-500 

 Customer Representative – As determined by the OGB Chair 

 

FAA ENTERPRISE ARCHITECTURE BOARD 
 

 Ensures the FAA adheres to Federal statutory and regulatory requirements regarding 

Enterprise Architecture; 

 Aligns information technology decisions with business and investment strategies; 

 Facilitates the FAA’s transition to the target EA; 

 Facilitates the collaboration of enterprise architecture and technical expertise of subject 

matter experts throughout the Agency; 

 Promotes data and information reuse through enterprise information management; 

 Implements the use of enterprise architecture and systems planning frameworks that facilitate 

an understanding of technologies and application to business issues; 

 Communicates and champions Enterprise Architecture throughout the FAA;  

 Approves investment program naming in accordance with FAA nomenclature standards; 

 Reviews the annual FAA EA Roadmaps and recommend for approval to the JRC; 

 Reviews and approves FAA EA Roadmap changes via Architecture Change Notices (ACN) 

that guide the FAA towards a target state architecture; 

 Minimizes duplication and redundancy in investments and IT capabilities, fosters IT 

standardization, and promotes reuse of technology, data, and business assets; 

 Approves and complies with standards and policies that enable reuse, interoperability, and 

cost efficiency;  

 Approves readiness for Concept and Requirements Definition; and 

 Approves processes related to FEAB and subordinate groups, as listed in the FEAB Standard 

Operating Procedures (SOP). 

 

The FEAB members include the following or their designated representatives: 

 

 Deputy Assistant Administrator for Acquisition and Business Services; 

 Chief Operating Officer of the Air Traffic Organization; 

 Vice President of the Program Management Organization; 

 Deputy Assistant Administrator for Information & Technology; 

 Deputy Assistant Administrator for Financial Services; 

 Chief Counsel; 

 Associate Administrator for Aviation Safety; 

 Associate Administrator for Airports; 

 Assistant Administrator for NextGen; and 

 Assistant Administrator for Policy, International Affairs and Environment. 

 

ARCHITECTURE REVIEW BOARD 
 

 Works with service organizations and program offices to prioritize and time-phase new 
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operational improvements and operational sustainments within the Mission Support 

architecture roadmap. 

 

TECHNICAL REVIEW BOARD 

 Works with service organizations and program offices to prioritize and time-phase new 

operational improvements and operational sustainments within the NAS architecture 

roadmap. 

 

 

Secretariats 
 

 

JRC EXECUTIVE SECRETARIAT 
 

 Supports and has a dotted line reporting relationship with the FAA Acquisition Executive;  

 Develops, maintains and obtains JRC member signatures on the JRC Charter; 

 Manages the investment decision-making process for all investment decisions;  

 Facilitates the efforts of service organizations seeking an investment decision to ensure 

timely and effective investment decision-making;  

 Manages the readiness process which uses criteria based on the AMS policy to evaluate the 

readiness of an investment initiative seeking an investment decision prior to placing it on the 

JRC meeting agenda to obtain a decision;  

 Manages the electronic investment decision process;  

 Obtains JRC member signatures on the investment decision documents after approval of a 

final investment decision;  

 Maintains the official repository of investment decision documentation, records of decision, 

meeting minutes and assigned action items;  

 Develops and maintains investment decision guidance documents and processes; 

 Coordinates JRC meeting dates, agenda, and arranges logistics; and  

 Prepares records of decision from JRC investment decision meetings and acquisition 

quarterly program reviews.  

 

OPERATIONS GOVERNANCE BOARD SECRETARIAT  

 Manages the decision-making process for all Mission Support, Operations-funded assets the 

OGB reviews;  

 Facilitates the efforts of service organizations and the Acquisition Readiness Team to ensure 

timely and effective decision making;  

 Maintains the official repository of OGB decision documentation, records of decision, 

meeting minutes and assigned action items;  

 Develops, maintains and obtains OGB member signatures on the OGB Charter, as well as 

coordinates OGB meeting dates, agenda, and arranges logistics; and  

 Receives and reviews initial intake forms, and conducts preliminary risk reviews in order to 

provide a governance path recommendation to the OGB. 

 

ACQUISITION EXECUTIVE BOARD SECRETARIAT  
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 Develops, maintains and obtains JRC member signatures on the AEB Charter;  

 Coordinates AEB meeting dates, agenda, and arranges logistics;  

 Receives, reviews and tracks ACAT determination requests; 

 Receives and distributes to AEB members proposed changes to acquisition management 

policy, process, practices and procedures; 

 Facilitates the efforts of FAA organizations to ensure timely approvals to proposed policy, 

guidance, practice and procedure changes;  

 Maintains the official repository of AEB decision documentation, records of decision, 

meeting minutes and assigned action items.  

 

FEAB SECRETARIAT  

 Coordinates with the JRC executive secretariat for JRC approvals; 

 Notifies the JRC executive secretariat for Architecture Change Notices (ACN) and Concept 

and Requirements Definition Readiness Decision (CRDRD); 

 Facilitates the efforts of FEAB co-chairs and FEAB members to ensure timely and effective 

decision-making;  

 Maintains the official repository of FEAB decision documentation, meeting minutes and 

assigned action items;  

 Obtains FEAB co-chair and Chief Architects signature on the Architecture Change Notices 

(ACN) after approval;  

 Obtains FEAB member signatures on the FEAB Charter after approval of the JRC; and 

 Coordinates FEAB meeting dates, agenda, and arranges logistics. 

 Analyzes FEAB processes and recommends improvements for FEAB approval. 

 

IN-SERVICE DECISION SECRETARIAT 
 

 Manages the deployment planning process for the Joint Resources Council; 

 Coordinates with the JRC executive secretariat to verify that readiness criteria for a final 

investment decision have been satisfied; 

 Facilitates the efforts of service organizations to ensure timely and effective in-service 

decision-making; 

 Uses AMS-based criteria to evaluate the status of each program seeking an in-service 

decision before scheduling the program for a stakeholder and in-service decision meeting; 

 Prepares records of decision; and 

 Tracks in-service decision action plans until closure. 

 

 

Offices and Executives 
 

 

ASSOCIATE AND ASSISTANT ADMINISTRATORS AND THE CHIEF OPERATING 

OFFICER 
 

 Coordinate and integrate activity across line-of-business service organizations to ensure 

resources are directed at priority FAA strategic and performance goals and to ensure there is 

no overlap or redundancy; 
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 Require service analysis for designated services (e.g., en-route service, terminal service, 

regulatory service, certification service) within the line of business or staff office; 

 Provide staff support to concept and requirements definition and investment analysis activity 

for service needs within the line of business or staff office; 

 Implement non-material solutions to a service need that emerges any time during service 

analysis or investment analysis; and 

 Oversee investment program execution by service organizations within the line of 

business or staff office. 

 

CHIEF FINANCIAL OFFICER 
 

 Jointly approves the acquisition program baseline for investment programs with other Joint 

Resource Council members; 

 Serves as a core member of the Joint Resources Council; and 

 Approves OMB Major IT Business Cases for designated capital investments before 

submission to the Department of Transportation and Office of Management and Budget. 

 

CHIEF INFORMATION OFFICER 
 

 Serves as a core member of the Joint Resources Council; 

 Chairs the Information Technology Shared Services Committee; 

 Approves OMB Major IT Business Cases for designated capital investments before 

submission to the Department of Transportation and Office of Management and Budget; 

 Jointly approves the acquisition program baseline for investment programs with other Joint 

Resources Council members; and 

 Oversees the enterprise architecture. 

 

 

ACQUISITION EXECUTIVE 
 

 Manages AMS policy; 

 Chairs the Joint Resources Council; 

 Approves acquisition category designations and AMS tailoring or waivers; 

 Chairs acquisition quarterly program reviews; and 

 Approves OMB Major IT Business Cases for designated capital investments before 

submission to the Department of Transportation and Office of Management and Budget. 

 

OFFICE OF THE CHIEF COUNSEL 
 

 Represents FAA legal interests on product or service teams engaged in the acquisition of 

goods and services; 

 Exercises independent professional judgment, advises teams on relevant legal, governmental, 

and business issues, and promotes the legality and integrity of acquisition actions; 

 Represents the FAA in connection with procurement-related litigation, alternative dispute 

resolution, and other matters; and 

 Serves as core member of the Joint Resources Council. 
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VICE PRESIDENTS (ATO) AND SERVICE DIRECTORS (NON-ATO) 
 

 Responsible and accountable for the delivery of services by service organizations under their 

management; 

 Deliver status briefings for their investment portfolio to the Joint Resources Council at 

acquisition quarterly program reviews; 

 Approve plans for concept and requirements definition and assign necessary human 

resources; 

 Make the decision to enter concept and requirements definition after all entrance criteria are 

satisfied; 

 Assess operational assets annually at a minimum to determine whether they should continue 

in service or be modified, upgraded, or removed from service; 

 Approve plans for investment analysis and assign necessary human resources; 

 Approve the program requirements document and the implementation strategy and planning 

document; and 

 Oversee the annual update and submission of the OMB Major IT Business Case for 

designated investment programs. 

 

SOURCE SELECTION OFFICIAL 
 

 Assures source evaluation team competence, cohesiveness, and effectiveness; 

 Assigns responsibility to a source evaluation team member to mark all source selection 

sensitive information with the designation "source selection sensitive information"; 

 Approves source evaluation plans and assures the evaluation conforms to the stated 

evaluation criteria; and 

 Makes down-select decisions and assumes full authority to select the source for award. 

 

CONTRACTING OFFICER 
 

 Serves as the source selection official for procurements not subject to the JRC process; 

 Ensures, when applicable, conflict of interest documentation is obtained from the source 

selection official and all source evaluation team members; with legal counsel, determines if 

any actual or apparent conflict of interest exists and if so resolves or mitigates the conflict; 

 Ensures source evaluation team members are briefed on sensitivities of the source selection 

process, prohibition against unauthorized disclosure of information (including their 

responsibility to safeguard proposals and any documentation related to the source selection 

team proceedings), and requirements concerning conflict of interest; 

 Ensures source selection official and source evaluation team members provide nondisclosure 

of information statements; 

 Coordinates communications with industry, controls all written documentation issued to 

industry, and conducts all debriefings; 

 Participates during screening, selection, and debriefing phases of source selection to ensure 

fair treatment of all offerors; 

 Issues letters, public announcements, screening information requests and amendments, and 

other procurement documents; 

 Ensures the contract is signed by a contractor representative with the authority to bind the 

contractor; with legal counsel, ensures all contractual documents comply with applicable 
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laws, regulations, and policies; and 

 Executes, administers, and terminates contracts and makes related determinations and 

decisions that are contractually binding. 

 

OFFICE OF DISPUTE RESOLUTION FOR ACQUISITION 
 

 FAA Administrator's impartial administrative forum for adjudication of bid protests and 

contract disputes arising under the AMS; 

 Provides dispute resolution services to the FAA and its private business partners, 

implementing FAA policy to utilize Alternative Dispute Resolution (ADR) to the maximum 

extent practicable; 

 Conducts a streamlined adjudication process for matters un-resolvable through ADR; 

 Provides "Findings and Recommendations", and issues orders and decisions supported by the 

case record and law, on behalf of the FAA Administrator; 

 Promulgates and operates in accordance with rules of procedure; and 

 Recommends changes to the Acquisition Management System. 

 

OFFICE OF INFORMATION & TECHNOLOGY, STRATEGY & PERFORMANCE 

SERVICE, INVESTMENT PORTFOLIO & CPIC BRANCH 

 

 Provides process, guidance, training, and consultation to service organizations in the 

preparation of OMB Major IT Business Cases; 

 Independently scores OMB Major IT Business Cases and provides feedback to service 

organizations and the JRC executive secretariat for designated investment programs; 

 Consolidates and reports major program schedule and cost performance data, variance 

analysis, and corrective action plans to the Information Technology Shared Services 

Committee, Department of Transportation, and Office of Management and Budget; and 

 Conducts earned value management assessments for programs requiring submission of an 

OMB Major IT Business Case to the Office of Management and Budget and ensures earned 

value management transition plans for those programs are implemented effectively. 

 

INVESTMENT PLANNING AND ANALYSIS OFFICE 
 

 Provides leadership and expertise in the preparation of business cases for JRC decisions; 

 Advises investment analysis teams during service analysis, concept and requirements 

definition, and investment analysis; 

 Provides leadership and expertise in the exploration, development, and analysis of 

alternatives; 

 Evaluates the business case and supporting documentation prior to investment decisions; 

 and 

 Develops and maintains policy, standards, guidance, and templates for investment analysis 

and business case preparation. 

 

 

Organizations and Committees 
 



 

Acquisition Management Policy - 7/2018  10 
 
 

 

NEXTGEN ORGANIZATION 
 

 Manages the corporate research budgeting process; 

 Coordinates annual development of the National Aviation Research Plan; 

 Defines research plan selection, management, and evaluation criteria for research 

activities in support of NextGen; 

 Interfaces with Office of the Secretary of Transportation, Office of Management and 

Budget, Congress, trade organizations, industry, international organizations, and other 

government organizations for FAA-level research issues; and 
 Provides test and evaluation services. 

 

NAS SYSTEMS ENGINEERING SERVICES ORGANIZATION 
 

 Performs corporate-level service analysis for the NAS; 

 Oversees the NAS architecture; 

 Develops and maintains tools for conducting service analysis; 

 Work with both corporate strategic planning and service organizations to ensure 

consistency between service planning and the long-range strategic direction of the FAA; 

 Works with service organizations to translate user needs into a sequenced and traceable 

architecture that defines the functions and sub-functions necessary to achieve intended 

services or operational capability; 

 Works with service organizations to determine realistic alternative solutions to service 

need and assess their impact on the NAS architecture; 

 Works with service organizations to conduct service analysis and incorporate associated 

recommendations into the NAS architecture; and 

 Works with service organizations to develop the program requirements document. 

 

NEXTGEN LIFECYCLE INTEGRATION ORGANIZATION 
 

 Coordinates service analysis activity across service organizations to ensure alignment with 

FAA strategic and performance goals and to eliminate redundant activity, duplicate 

benefits, service gaps, and service overlap; 

 Develops and maintains standard guidance for conducting service analysis and concept 

and requirements definition; 

 Assists service organizations in establishing a service analysis capability and conducting 

service analysis; 

 Leads planning and activities for concept and requirements definition; 

 Ensures the requirements, policy, and procedures identified in the AMS and FAST are 

followed by stakeholders; 

 Provides engineering analysis and recommendations to ensure technical integration and 

integrity is consistent with financial and policy goals, outcomes, and commitments; 

 Ensures implementation efforts are harmonized with operations and stakeholder priorities 

 Ensures risks are addressed collaboratively to facilitate delivery of operational 

capabilities and benefits; and 

 Develops, maintains, communicates, and supports the execution of enterprise-wide 

planning artifacts that describe the lifecycle of the National Airspace System. 
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INFORMATION TECHNOLOGY RESEARCH AND DEVELOPMENT 

ORGANIZATION 
 

 Performs corporate-level Mission Support service analysis and coordinates service 

activity across service organizations to ensure alignment with FAA strategic and 

performance goals as well as to eliminate redundant activity, service gaps, and duplicate 

benefits; 

 Oversees the Mission Support architecture; 

 Develops and maintains tools and standards for conducting Mission Support service analysis; 

 Works with corporate strategic planning and service organizations to ensure consistency 

between service planning and long-range strategic planning of the FAA; 

 Works with service organizations to translate user needs into a sequenced and traceable 

Mission Support architecture that defines the functions and sub-functions necessary to 

achieve intended services or operational capability; 

 Leads planning and activity for concept and requirements definition and works with 

Mission Support service organizations to define program requirements, determine realistic 

solutions to service need, and assess their impact on the Mission Support architecture; 

 Ensures policy and requirements identified in AMS and FAST are followed by Mission 

Support stakeholders; 

 Provides engineering analysis and recommendations to ensure technical integration and 

integrity is consistent with financial and policy goals, outcomes, and commitments; and 

 Ensures implementation efforts are harmonized with operations and stakeholder 

priorities. 

 

OFFICE of INFORMATION & TECHNOLOGY, SOLUTION DELIVERY SERVICE, 

SOLUTION STRATEGY DIVISION, EA BRANCH 
 

 Approves Mission Support information technology and chargeback mechanism; 

 Approves new Mission Support information technology projects for submission to the Joint 

Resources Council for funding; 

 Oversees performance of information technology investments; and 

 Reviews information technology shared service operational performance against 

baseline measures and tracks cost savings against operational baselines. 

 

SERVICE ORGANIZATIONS 
 

 Plan and manage resources as assigned by the Joint Resources Council to deliver services 

within their service area of responsibility; 

 Conduct service analysis for assigned services and plan service delivery; 

 Maintain consistency between service planning and FAA strategic and performance 

goals; 

 Work with the appropriate systems engineering organization to develop the solution 

concept of operations and requirements, as required; 

 Work with the appropriate systems engineering and operating organizations to determine 

realistic alternative solutions to service needs; and 

 Identify, justify, obtain, and manage research, study, and analysis within their service 
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area of responsibility. 

 

 

Teams and Groups 
 

 

CAPITAL INVESTMENT TEAM 
 

 Assesses the business justification, budget affordability, and priority of investment 

initiatives and provides findings to the Joint Resources Council before investment 

decisions; 

 Performs corporate budget formulation and execution, including budget impact 

assessments, and recommendations of funding offsets and reprogramming due to program 

baseline changes, marks/pass-backs from the Office of the Secretary of Transportation, 

Office of Management and Budget, and Congress; and 

 Establishes and maintains an up-to-date prioritization of all on-going and proposed 

investment programs for use in budget impact assessments and determination of offsets. 

 

INDEPENDENT SAFETY ASSESSMENT TEAM 
 

 Conducts independent operational assessment for programs as directed by the Vice 

President of ATO safety and Technical Training. 

 

PRODUCT OR SERVICE TEAM 
 

 Develops, procures, and delivers products or services for users or customers; 

 Manages the acquisition program baseline of investment programs it is implementing and 

reports breaches to management; 

 Updates the OMB Major IT Business Case annually for designated programs; 

 Assists in development of program requirements recorded in the program requirements 

document; 

 Develops cost and schedule baselines during final investment analysis for the solution 

selected for implementation; 

 Acquires new or improved capability for services and products throughout their lifecycle; 

 Keeps planning current during solution implementation in the implementation strategy and 

planning document; 

 Supports the conduct of post-implementation reviews; 

 Ensures coordination and obtains input from subject-matter experts in critical functional 

disciplines. These disciplines vary by the type of program, but typically include: 

management of requirements; test and evaluation; deployment planning; logistics support; 

procurement planning; real property; acquisition, management, and disposal; configuration 

management; earned value management; human factors; environmental, occupational 

safety and health, and energy considerations; information technology; system engineering; 

security; system safety management; spectrum management; risk management; regulation 

and certification; telecommunications. The service organization is responsible to ensure 

that all relevant disciplines have been contacted whether or not they appear in the above 

list. 
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SOURCE EVALUATION TEAM 
 

 Drafts all screening information requests; 

 Formulates the source evaluation plan; 

 Reviews lessons-learned reports that provide meaningful insight into the procurement; 

 Ensures an in-depth review and evaluation of each submitted screening document against 

 FAA requirements and evaluation criteria; 

 Prepares the source evaluation report (including recommendations, if requested) so the 

source selection official may make down-selection and/or award decisions, and if 

requested by the source selection official, prepares documentation for the decision 

rationale; 

 Oversees all procedural and administrative aspects of the procurement; 

 Selects advisors to assist the team in its evaluation, if required; 

 Participates in all debriefings; and 

 Prepares a lessons learned memorandum after completing the source selection. 

 

CAPTURE TEAM 
 

 Oversees and coordinates implementation of assigned investment increments required to 

obtain the assigned operational capability; and 

 Identifies operational capability risks and issues and recommends corrective action to the 

portfolio manager. 

 

CONCEPT STEERING GROUP 
 

 Coordinates activity to develop and validate new concepts and ideas during service 

analysis; and 

 Facilitates the review of new ideas and proposed changes to the NAS Concept of 

 Operations. 

 

 

Personnel 
 

 

PORTFOLIO MANAGER 
 

 Oversees and reports operational capability status to the NextGen Management Board; 

 Evaluates operational capability demand against resource constraints; 

 Identifies and assesses operational capability risks and recommends corrective actions; 

 Suggests trade-offs and recommendations within the operational capability investment 

increments to the NextGen Management Board; and 

 Participates in program reviews and budget build processes for elements of the 

operational capability. 

 

EARNED VALUE MANAGEMENT FOCAL POINT 
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 Serves as the FAA earned value management executive agent; 

 Assists program managers and business managers to apply earned value management 

requirements to capital investment programs and contracts; 

 Coordinates earned value management activities for FAA with other government 

agencies and with industry and professional associations; and 

 Collects monthly schedule and cost performance data, variance analysis, and corrective 

action plans for major programs. 

 

PRODUCT OR SERVICE TEAM LEADER 
 

 Serves as the source selection official for procurements subject to the JRC process unless 

otherwise designated by the Joint Resources Council; 

 Serves as spokesperson for the team; 

 Guides, encourages, and coaches team members; 

 Leads and facilitates team efforts without dominating the process; 

 Keeps the team focused on consensus decision-making and ensures individual team 

members do not dominate team deliberations; 

 Ensures all stakeholders are members of the team and that they participate in team 

decision-making; 

 Leads development of cost, schedule, and performance baselines during final investment 

analysis; 

 Determines the management approach for an investment program and applicable 

contracts based on program size, complexity, risk, and FAA earned value management 

policy; 

 Manages the acquisition program baseline and reports performance information to 

management, including anticipated or actual breaches with corrective actions or a request 

for a revised program baseline; 

 In consultation with the contracting officer, determines the acquisition strategy for 
obtaining the selected solution and establishes the appropriate earned value management 

and reporting applications for each contract; 

 Assures FAA program needs are acquired through the appropriate source selection 

process and assures screening information requests include adequate definition of 

requirements; 

 Assures qualified technical evaluators, if required, assist the source evaluation team in the 

evaluation; and 

 In consultation with the contracting officer, conducts the integrated baseline review, 

assisted by the contracting officer’s representative; 

 

 

Appendix B: Acquisition Planning and Control Documents Revised 1/2015 

 

AMS Section 1.2.5 provides guidance and direction relative to acquisition categories for 

investment decision-making and governance. These categories ensure the appropriate level of 

oversight and documentation requirements applied to each FAA investment program. 

 

This appendix contains the purpose, approval authority, distribution, and content for AMS planning 

and control documents. Templates are available for each document in FAST.  
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The documents are: 

 

 Acquisition program baselines and execution plans 

 Program requirements document 

 Business case 

 Implementation strategy and planning document 

 Program Management Plan 

 

These documents are structured as an integrated set with clear progression and traceability from 

service need to requirements to implementation strategy to actions and work activities. Template 

instructions are comprehensive in scope to accommodate complex investment programs. 

They are tailored to be appropriate for each specific investment program. 

 

 

Acquisition Program Baseline Revised 1/2015 

 

PURPOSE 
The Acquisition Program Baseline (APB) documents the cost, schedule, and performance baselines 
for the investment program. It is the mutual agreement between the investment decision authority, 
the performing organization, and the user organization concerning the performance and capability 
the program will provide and the cost and schedule authorized for the program. There are two APB 
templates.  The first is for new investments (acquisition categories 1NI-5NI). The second APB 
template is to be used for technology refreshment programs (acquisition categories 4TR and 5TR). 

 

DESCRIPTION 
The acquisition program baseline is established at the final investment decision concurrent with 
approval of an investment program for implementation. The cost and schedule baselines are 
developed during final investment analysis by the service organization (working within the 
investment analysis team) that will implement and manage the program throughout its lifecycle. 
 

The acquisition program baseline contains critical cost, schedule, and performance parameters 

and their associated values designated for control by the investment decision authority. They 

relate to corporate FAA's commitment to satisfying the mission need, achieving needed 

operational capability, and meeting schedule requirements of interdependent programs. 

Investment decision authority controls are identified during final investment analysis by the 

investment analysis team and approved by the investment decision authority. They define the 

empowerment boundaries of the service team during solution implementation. 

 

APPROVAL 
The chair of the investment decision authority approves the acquisition program baseline with 
the concurrence of other IDA members. Designated ACAT reviewers also sign the document. 

NOTE: No funding may be committed or obligated that would exceed the cost baseline in the 

acquisition program baseline 

 

DISTRIBUTION 
Send an electronic copy of the acquisition program baseline and updates to the JRC executive 
secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The 
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JRC executive secretariat maintains a database of all acquisition program baselines. 
 

CONTENT 
The acquisition program baseline consists of a cost baseline, schedule baseline, and performance 
baseline. Content is defined in the APB template. 
 

 

Execution Plan 

 

PURPOSE 
The Execution Plan documents the cost, schedule, and performance parameters for investment 
programs that do not require an acquisition program baseline. The Execution Plan contains a 
description of the program and the cost, schedule, and performance parameters that will be 
reported and tracked monthly. 

 

DESCRIPTION 
There are three Execution Plan templates. The first is the Variable Quantity Execution Plan 
template used for acquisition categories 1VQ through 5VQ. The second and third Execution Plan 
templates are the Facility Execution Plans. The program-level Facility Execution Plan is used for 
acquisition categories 1F through 5F.  The project-level Facility Execution Plans is used for 
acquisition sub-categories F1, F2, and F3. 
 

APPROVAL 
Approval is defined in the execution plan templates. 

 

DISTRIBUTION 
Send an electronic copy of the execution plan and updates to the JRC executive secretariat. 

 

CONTENT 
Content is defined in the execution plan templates. 
 
 

Program Requirements Document Revised 10/2012 

 

PURPOSE 
The program requirements document establishes the operational framework and performance 
baseline for an investment program. It is the basis for evaluating the readiness of products and 
services of an investment program to become operational. 
 

APPROVAL 
Within the ATO, the Vice Presidents of the organization executing the investment program 
during solution implementation and the operating organization approve the program 
requirements document. Within the other lines of business, the second-level executive of the 
organization executing the program in solution implementation approves the program 
requirements document. 

 

DISTRIBUTION 
Send an electronic copy of the program requirements document and updates to the JRC executive 
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secretariat before a decision meeting per instructions in the JRC secretariat quick-start guide. The 
JRC executive secretariat maintains a database of all program requirements documents. 
 

CONTENT 
At the readiness for investment analysis decision, the program requirements document defines 
preliminary functional and performance requirements any potential solution to mission need 
must satisfy. At the final investment decision, the program requirements document defines 

exactly the operational concept and requirements the investment program must achieve. 
 

The author must use the program requirements document template in FAST and must provide 

information for all sections. For sections that do not apply, the author so indicates. 

 

 

Business Case Revised 10/2012 

 

PURPOSE 
The business case summarizes cost, schedule, and benefit information for each alternative 
solution to mission need for use by the investment decision authority when making initial and 
final investment decisions. 

 

APPROVAL 
The Vice President (ATO) or Director (non-ATO) of the implementing service organization 
approves the business case. Designated ACAT reviewers review and sign the business case. 

 

DISTRIBUTION 
Send an electronic copy of the business case and updates to the JRC executive secretariat before a 
decision meeting per instructions in the JRC secretariat quick-start guide. The JRC executive 

secretariat maintains a database of all business cases. 

 

CONTENT 
The business case synopsizes the results of investment analysis. At the initial investment 
decision, it describes alternatives, assumptions, and constraints, and provides full lifecycle cost 
estimates, benefit estimates, schedule analysis, risk analysis, and economic analysis for each 
alternative. At the final investment decision, it updates this information and records full 
lifecycle information for the alternative selected for implementation. 

 

The author must use the business case template in FAST and must provide information for all 

sections. 

 

 

Implementation Strategy and Planning Document Revised 10/2015 

 

PURPOSE 
The implementation strategy and planning document (ISPD) provides the investment decision 
authority a summary characterization of the plans for solution implementation and in-service 
management of the proposed investment. It conveys the most critical, relevant, and meaningful 
information to support decision-making. More detailed and comprehensive plans are generated 

as part of acquisition best-practices at appropriate event-driven milestones, some of which 
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occur before the final investment decision and some afterward. An initial ISPD is required for 
the initial investment decision covering specific sections identified in the ISPD template. A 
complete ISPD is required for a final investment decision. After the final investment decision, 
the ISPD is modified only if the program returns to the investment decision authority for a 
change to the investment decision and information needs to be modified. 

 

APPROVAL 
The ISPD is submitted for approval by the first level executive of the organization that will 
execute the program in solution implementation. Within ATO, the ISPD is approved by the Vice 
President of the organization that will execute the program and by the Chief Operating 
Officer/Deputy Chief Operating Officer.  Outside ATO, the ISPD is approved by the second- 
level executive of the organization that will execute the program.  Certain sections of the ISPD 
are reviewed and approved by specific executives, as follows: 
 

Section 2:  Director, Acquisition and Contracting; and Director, Financial Analysis; 

  

Sections 5, 6 and 10: ATO Vice President for Technical Operations, (NAS and 

Mission Support programs) and Director, AIT Infrastructure & Operations, (Mission 

Support programs); 

 

Sections 1, 4 and 5:  Director of NextGen Engineering Services (NAS programs); 

Director, AIT Strategy & Performance Service (Mission Support programs) 

  

Sections 6.7, 7.1, 9.2 and 10.2:  Vice President, Safety and Technical Training. 

The organization executing the program in solution implementation obtains the required approvals 

before the investment decision with the exception of Joint Resource Council members, which are 

obtained at the time of the JRC decision by the JRC executive secretariat. The JRC Chairperson 

signs the ISPD on behalf of the JRC members concurrent with the investment decision. 

 

DISTRIBUTION 
Send an electronic copy of the ISPD to the JRC executive secretariat before an initial or final 
investment decision. The JRC executive secretariat maintains a database of all ISPDs. 

 

CONTENT 
The originating office uses the ISPD template in FAST to generate the document. For sections 
that do not apply to the investment program, the originating office so indicates. 
 

 
Program Management Plan Added 1/2015 

 

PURPOSE 

 

The program management plan (PMP) defines how the service organization or program office will 

manage the implementation strategy recorded in the ISPD approved by the Joint Resources Council 

at the final investment decision. The intent is to ensure: (1) the full scope of program 

implementation is understood and planned, and (2) agreements are established with key support 

organizations (e.g., logistics, test, information security, safety, systems engineering) that must 
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provide resources or otherwise contribute to successful program implementation. Do not repeat the 

implementation strategy recorded in the implementation strategy and planning document – explain 

how you will manage the execution of that strategy. 

 

A revision to the PMP occurs in the event of a baseline change decision that affects the 

implementation strategy significantly or when human resource needs change substantially as the 

program progresses through solution implementation. 

 

APPROVAL 

 

The program management plan is circulated for review with the implementation strategy and 

planning document. It is approved by the Director of the service organization assigned 

responsibility for implementing the investment program after concurrence by all key stakeholders 

through a formal review cycle. Key stakeholders are those organizations that have a vested interest 

in the operational assets to be provided by the investment program, as well as those organizations 

that must support the implementing service organization or program office to achieve successful 

implementation and operational use. 

 

DISTRIBUTION 

 

Send an electronic copy of the approved program management plan to the JRC executive secretariat 

before the final investment decision. Send an electronic copy of all approved revised PMPs to the 

JRC executive secretariat as well. The JRC executive secretariat maintains a database of all 

approved PMPs and revisions. 

 

CONTENT 

 

Use the PMP template in FAST to prepare the document. Scope and detail should be 
commensurate with the complexity of the investment program. Be succinct and complete. 
Quality is preferred over length. 

 
 

Appendix C: Definitions Revised 1/2018 
 
Access. In general the term "access" is defined as the ability to physically enter or pass through an 

FAA area or a facility; or having the physical ability or authority to obtain FAA sensitive 

information, materials and resources. In relation to classified information, the ability, authority or 

opportunity to obtain knowledge of such information or materials. 

 

Acquisition Executive Board is the primary executive-level body that assists and supports the 

FAA Acquisition Executive and Joint Resources Council establish, change, communicate, and 

implement acquisition management policy, practices, procedures, and tools. 

 

Acquisition planning is the process by which all acquisition-related disciplines of an investment 

program are developed, coordinated, and integrated into a comprehensive plan for executing the 

program and meeting the stated requirements within the cost and schedule boundaries. Acquisition 

planning is normally associated with detailed program planning during final investment analysis, 

but is also important at other times of the lifecycle management process. 
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Acquisition program baseline establishes the performance to be achieved by an investment 

program, as well as the cost and schedule boundaries within which the program is authorized to 

proceed. The acquisition program baseline is a formal document approved by the investment 

decision authority at the final investment decision, and is a contract between the FAA and the 

service organization. 

 

Acquisition Readiness Team (ART) collaborates with customers to develop decision-ready 

investment packages for Mission Support, Operations-funded initiatives.  The team is comprised 

of subject matter experts to aid more complex, higher risk initiatives through the Operations 

Support Pathway process 

 

Acquisition strategy. The overall concept and approach of an investment program for acquiring a 

capability to meet the requirements and perform within the boundaries set forth in the acquisition 

program baseline. The strategy considers all aspects of a program such as acquisition approach, 

contracting, logistics, testing, systems engineering, risk management, program management, 

impact on facilities, human factors, schedules, and cost. The results are documented in the 

implementation strategy and planning document during final investment analysis. 

 

Acquisition Strategy Artifact is a key document produced for Mission Support Operations-

funded capital investments.  It documents the best-value approach for procuring a solution for an 

FAA mission support Operations-funded initiative. 

 

Affiliate business is a business that controls or has the power to control another business, or a 

third party that controls or has the power to control another business (contractual relationships 

must be considered). 

 

Agreement with a state government, local government, and/or public authority is a written 

agreement between the FAA and a state or local government or public authority where the FAA 

agrees to receive from, or exchange supplies or services with, the other party. 

 

Agreements with private parties are written documents executed by the parties, which call for 

the exchange of services, equipment, personnel, or facilities, or require the payment of funds to the 

FAA, or confirm mutual aid and assistance and outline the specific responsibilities of each party. 

The term includes agreements under which the FAA provides services, equipment, personnel, or 

facilities and obtains reimbursement on a negotiated basis from the other party. The term excludes 

procurement contracts for real estate, supplies and services. 

 

Agreements with public entities other than Federal agencies are written documents executed 

by the parties which call for the exchange of services, equipment, personnel, or facilities, or 

require the payment of funds to the FAA, or confirm mutual aid and assistance and outline the 

specific responsibilities of each party. The term includes agreements under which the FAA 

provides services, equipment, personnel, or facilities and obtains reimbursement on a negotiated 

basis from the other party. 

 

Alternative dispute resolution (ADR). Any procedure or combination of procedures voluntarily 

used to resolve issues in controversy without the need to resort to litigation. These procedures may 

include, but are not limited to, assisted settlement negotiations, conciliation, facilitation, 
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mediation, fact-finding, mini-trials, and arbitration. These procedures may involve the use of 

neutrals. 

 

Alternatives Analysis is the second phase of the Operations Support Pathway.  The Line of 

Business (LOB), along with input and review of the Acquisition Readiness Team (ART) for 

Governance Path C initiatives, creates the required planning artifacts. 

 

Approval. The agreement that an item is complete and suitable for its intended use. 

 

Architect-engineer services are: (1) professional services of an architectural or engineering 

nature, as defined by State law, if applicable, which are required to be performed or approved by a 

person licensed, registered, or certified to provide such services; (2) professional services of an 

architectural or engineering nature performed by contract that are associated with research, 

planning, development, design, construction, alteration, or repair of real property; and (3) such 

other professional services of an architectural or engineering nature, or incidental services, which 

members of the architectural and engineering professions (and individuals in their employ) may 

logically or justifiably perform, including studies, investigations, surveying and mapping, tests, 

evaluations, consultations, comprehensive planning, program management, conceptual designs, 

plans and specifications, value engineering, construction phase services, soils engineering, 

drawing reviews, preparation of operating and maintenance manuals, and other related services. 

 

Associate program manager for logistics. An integrated logistics support specialist responsible 

for ensuring that all NAS integrated logistics support requirements are identified and satisfied for 

each piece of equipment in the lifecycle management process, RE&D program, and major 

equipment modification program. 

 

Auctioning techniques is a method of screening vendors using commercial competition 

techniques, and includes such techniques as indicating to an offeror a cost or price that it must 

meet to obtain further considerations; advising an offeror of its price standing relative to another 

offeror; and otherwise furnishing information about other offerors' prices. This may only be used 

for commercially available products. 

 

Baseline. (1) An agreed-to-description of the attributes of a product, at a point in time, which 

serves as a basis for defining change; (2) an approved and released document, or a set of 

documents, each of a specific revision; the purpose of which is to provide a defined basis for 

managing change; (3) the currently approved and released configuration documentation; or (4) a 

released set of files consisting of a software version and associated configuration documentation. 

 

Best value. A term used during procurement source selection to describe the solution that is the 

most advantageous to the FAA, based on the evaluation of price and other factors specified by 

the FAA. This approach provides the opportunity for trade-offs between price and other specified 

factors, and does not require that an award be made to either the offeror submitting the highest 

rated technical solution, or to the offeror submitting the lowest cost/price, although the ultimate 

award decision may be to either of these offerors. 

 

Budget impact assessment. The process of assessing the budget impact of each alternative 

solution developed in the investment analysis phase against all existing programs in the FAA's 

financial baseline for the same years. Standard criteria are used to determine the priority of the 
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candidate program in relation to all others. If the amount of funding available for the years in 

question is insufficient, offsets from lower priority programs are identified. A budget impact 

assessment is also performed when considering program baseline changes for existing programs 

that involve an increase in the cost baseline and the need to reallocate resources. 

 

Business case analysis summarizes the analytical and quantitative information developed during 

investment analysis in the search for the best means for satisfying mission need. It is the primary 

information document supporting the initial investment decision. 

 

Business Case Decision is the second decision point of the Operations Support Pathway and 

applies only to those initiatives assigned Governance Path C.  The Operations Governance Board 

reviews the Scaled Business Case and decides if the initiative should proceed to Solution 

Development. 

 

Cancellation is the termination of the total requirements of all remaining program years of a 

multi-year contract. Cancellation results when the contracting officer notifies the contractor of 

nonavailability of funds for contract performance for any subsequent program year, or fails to 

notify the contractor that funds are available for performance of the succeeding program year 

requirement. 

 

Cancellation ceiling is the maximum amount that the FAA will pay the contractor which the 

contractor would have recovered as a part of the unit price, had the contract been completed. The 

amount, which is actually paid to the contractor upon settlement for unrecovered costs (which can 

only be equal to or less than the ceiling), is referred to as the cancellation charge. This ceiling 

generally includes only nonrecurring costs. 

 

Capability shortfall. The difference between the projected demand for services and the ability 

to meet that demand with current assets. 

 

Capital Investment Team (CIT). A team composed of representatives from budget and finance, 

and, as appropriate, representatives of Air Traffic Organization (ATO) vice-presidents and other 

FAA organizations, responsible for assessments of investment programs to determine whether the 

program should be funded. The assessments involve comprehensive reviews based on cost, 

schedule and performance of the investments. The consolidated budget request is then reviewed 

and approved by the Joint Resources Council (JRC). 

 

Capital Planning and Investment Control (CPIC). The process used by FAA management to 

identify, select, control, and evaluate proposed capital investments. The CPIC process 

encompasses all stages of capital management including planning, budgeting, procurement, 

deployment, and assessment. Within the FAA, the Acquisition Management System is the CPIC 

process.  Mission analysis and investment analysis are the “select” portion of the CPIC process, 

solution implementation is the “control” phase, and in-service management is the “evaluate” 

phase. 

 

Capture Team. Cross-organizational representatives responsible for coordinating integrated 

decision-making across investment increments necessary to achieve an operational capability for 

the NAS. Capture teams monitor implementation of each investment increment and may 

recommend changes in the distribution of financial assets among capability increments to 
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optimize delivery of the operational capability. Capture teams also participate in activities to 

validate that an operational capability has achieved its projected benefits and to plan and execute 

remedial action when it has not. 

 

Cardholder means the individual government employee with the organization who is a warranted 

contracting officer or to whom a written delegation of procurement authority has been issued by 

the cognizant Chief of the Contraction Office or designee granting the use of purchase and credit 

transactions made within the established billing period. 

 

Certified cost or pricing data refers to all facts that, at the time of the price agreement, the seller 

and buyer would reasonably expect to affect price negotiations.  The data requires certification, 

and is factual, not judgmental, and therefore verifiable.  While the data do not indicate the 

accuracy of the prospective contractor's judgment about estimated future costs or projections, they 

do include the data utilized to form the basis for that judgment. Certified cost or pricing data is 

more than historical accounting data; it is all the facts that can be reasonably expected to contribute 

to the soundness of estimates of all future costs and to the validity of determinations of costs 

already incurred. 

 

Claim, as used herein, means a contract dispute. 

 

Classified information. Official information or material that requires protection in the interest of 

national security and is classified for such purpose by appropriate classification authority in 

accordance with the provisions of Executive Orders 12958 "Classified National Security 

Information," 12968 "Access to Classified Information," and 12829 "National Industrial Security 

Program." 

 

Commercial component means any component that is a commercial item. The term component 

means any item supplied to the Federal government as part of an end item or of another 

component. See Commercial Item. 

 

Commercial item can mean any of the following: [Note: For purposes of this document, the 

term "commercial item" is interchangeable with the terms "commercially available," 

"commercial component(s)," "commercial product(s)," and "commercial off-the-shelf (COTS)"]: 

 

(A) Any item, other than real property, that is of a type customarily used by the general 

public or by nongovernmental entities for purposes other than governmental purposes and 

that has been sold, leased, licensed to the general public; or has been offered for sale, lease, 

or license to the general public. 

 

(B) Any item that evolved from an item described in paragraph (A) through advances in 

technology or performance and that is not yet available in the commercial marketplace, 

but will be available in the commercial marketplace in time to satisfy the delivery 

requirements under a government solicitation. 

 

(C) Any item that would satisfy a criterion expressed in paragraphs (A) (B) of this 

definition, but for-(i) modifications of a type customarily available in the commercial 

marketplace; or (ii) modifications of a type not customarily available in the commercial 

marketplace made to meet Federal government requirements. 
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(D) Any combination of items meeting the requirements of paragraphs (A), (B), (C), or 

(E) of this definition that are of a type customarily combined and sold in combination to 

the general public. 

 

(E) Installation services, maintenance services, repair services, training services, and other 

services if such services are procured for support of an item referred to in paragraph (A), 

(B), (C), or (D) of this definition, and if the source of such services--(i) offers such services 

to the general public and the Federal government contemporaneously and under similar 

terms and conditions; and (ii) offers to use the same work force for providing the Federal 

government with such services as the source uses for providing such services to the general 

public. 

 

(F) Services of a type offered and sold competitively in substantial quantities in the 

commercial marketplace based on established catalog or market prices for specific tasks 

performed under standards commercial terms and conditions. This does not include 

services that are sold based on hourly rates without an established catalog or market price 

for specific service performed. 

 

(G) Any item, combination of items, or service referred to in paragraphs (A) through (F), 

notwithstanding the fact that the item, combination of items, or service is transferred 

between or among separate divisions, subsidiaries, or affiliates of a contract; or 

 

(H) An item, determined by the procuring agency to have been developed exclusively at 

private expense and sold in substantial quantities, on a competitive basis, to multiple state 

and local governments. 

 

Commercial-off-the-shelf is a product or service that has been developed for sale, lease or 

license to the general public and is currently available at a fair market value. See Commercial 

Item. 
 

Commercial product means a product in regular production that is sold in substantial quantities 

to the general public and/or industry at established catalog or market prices. See Commercial 

Item. 
 

Commercially available refers to products, commodities, equipment, material, or services 

available in existing commercial markets in which sources compete primarily on the basis of 

established catalog/market prices or for which specific costs/prices established within the 

industry have been determined to be fair and reasonable. See Commercial Item. 

Commonality refers to the use of identical parts, components, subsystems or systems to achieve 

economies in development and manufacture. 

 

Communications, when referring to contracting, means any oral or written communication 

between the FAA and an offeror that involves information essential for understanding and 

evaluating an offeror's submittal(s), and/or determining the acceptability of an offeror's 

submittal(s). 

 

Computer resources support. The facilities, hardware, system support software, 
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software/hardware development and support tools (e.g. compilers, PROM burners), 

documentation, and personnel needed to operate and support embedded computer systems. These 

items represent the resources required for the operational support engineering functions and do not 

include administrative computer resources. 

 

Concept development is the second stage in the CMTD process. This activity develops and 

evaluates promising concepts to determine which should undergo further development. Activities 

include modeling, simulation, and detailed analysis. 

 

Concept evaluation is the third and final stage in the CMTD process. It confirms that a concept 

has great promise toward meeting the service needs of the agency and begins to determine 

operational and technical feasibility. Concept evaluation can include concept integration, 

evolution, or scalability. Representative activities include prototyping and field demonstration. 

 

Concept exploration is the first stage in the CMTD process. The objective is to describe 

promising concepts with sufficient definition to begin development of a concept of operations and 

to plan follow-on activities. Outputs are promising and feasible concepts that warrant further 

development. 

 

Concept maturity and technology development (CMTD). The CMTD process governs 

activities directed toward the production of useful materials, devices, systems, and methods, as 

well as advance the maturity of new concepts. Typical activities include concept feasibility 

studies, technical analysis, prototype demonstrations, and operational assessments that identify, 

develop, and evaluate opportunities for improving the delivery of NAS services. These efforts 

reduce risk, define requirements, demonstrate operational requirements, inform concept and 

requirements definition activities, and generate information required to support agency 

investment decisions and product lifecycle management. 

 

Configuration. (1) The performance, functional, and physical attributes of an existing or 

planned product, or a combination of products; or (2) one of a series of sequentially created 

variations of a product. 

 

Configuration audit. Product configuration verification accomplished by inspecting documents, 

products, and records; and reviewing procedures, processes, and systems of operation to verify 

that the product has achieved its required attributes (performance requirements and functional 

constraints), and the product's design is accurately documented. Sometimes divided into separate 

functional and physical configuration audits. 

Configuration change management. (1) A systematic process which ensures that changes to 

released configuration documentation are properly identified, documented, evaluated for impact, 

approved by an appropriate level of authority, incorporated, and verified. (2) The configuration 

management activity concerning the systematic proposal justification, evaluation, coordination 

and disposition of proposed changes, and the implementation of all approved and released 

changes into (a) the applicable configurations of a product, (b) associated product information, 

and (c) supporting and interfacing products and their associated product information. 

 

Configuration documentation. Technical documentation, the primary purpose of which is to 

identify and define a product's performance, functional, and physical attributes. 
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Configuration identification. (1) The systematic process of selecting the product attributes, 

organizing associated information about the attributes, and stating the attributes; (2) unique 

identifiers for a product and its configuration documents; or (3) the configuration management 

activity which encompasses selecting configuration documents; assigning and applying unique 

identifiers to a product, its components, and associated documents; and maintaining document 

revision relationships to product configurations. 

 

Configuration management. A management process for establishing and maintaining 

consistency of a product's performance, functional, and physical attributers with its requirements, 

design, and operational information throughout its life. 

 

Configuration status accounting. The configuration management activity concerning capture 

and storage of, and access to, configuration information needed to manage products and product 

information effectively. 

 

Configuration verification. The action verifying that the product has achieved its required 

attributes (performance requirements and functional constraints) and the product's design is 

accurately documented. 

 

Contract is a legal instrument used to acquire products and services for the direct benefit or use 

by the FAA. 

 

Contract. As used herein denotes the document (for example, contract, memorandum of 

agreement or understanding, purchase order) used to implement an agreement between a 

customer (buyer) and a seller (supplier). 

 

Contract dispute as used herein, means a written request seeking as a matter of right, the 

payment of money in a sum certain, the adjustment or interpretation of contract terms, or other 

relief arising under or relating to the contract. A claim arising under a contract unlike a claim 

relating to that contract, is a claim that can be resolved under a contract clause that provides for 

the relief sought by the claimant. The term does not include a request for payment of an invoice, 

voucher, or similar routine payments expressly authorized under the terms of the contract, which 

have not been rejected by the contracting officer. The term includes a termination for convenience 

settlement proposal and request for equitable adjustment, but does not include cost proposals 

seeking definitization of a letter contract or other undefinitized contract action. 

 

Contractor. The party(ies) receiving a direct procurement contract from the FAA and who is 

responsible for performance of the contract requirements. 

 

Controversy or concern. A material disagreement between the FAA and an offeror that could 

result in a protest. 

 

Core policy refers to the official governing policy of the Acquisition Management System. It 

consists of all Sections and Appendices A-E of this document. All other acquisition information 

not contained within this policy document is in the form of guidance, processes, references, and 

other acquisition aids, used by the lifecycle management workforce with discretion and in a 

manner that makes sense for individual programs. All of this information, including core policy, 

is considered to be the entire Acquisition Management System. This information may be found 
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within the FAA Acquisition System Toolset on the Internet. 

 

Cost is the contractor's expenses of contract performance, either estimated or actual. 

 

Cost or pricing data. See "Certified Cost or Pricing Data" and "Non-certified Cost or Pricing 

Data". 

 

Critical operational issue. A key operational effectiveness or suitability issue that must be 

examined in operational test and evaluation to determine a product's capability to perform its 

mission. 

 

Critical performance requirements. Primary requirements of a solution representing attributes or 

characteristics considered essential to meeting the mission need that the investment program is 

seeking to satisfy. Critical performance requirements and associated values are specified in the 

program requirements document. 

 

Customer. External users of FAA products or services, such as airlines and the flying public. 

See User. 

 

Data. Recorded information of any nature (including administrative, managerial, financial, and 

technical), regardless of medium or characteristics. 

 

Demand, as used in the context of service analysis, is the current or projected demand for FAA 

products, services, and capacity, based on input from diverse sources such as the aviation 

community, enterprise architecture, long-range planners, and operators and maintainers of the 

NAS and other FAA support systems. 

 

Deployment is the fourth phase of the Operations Support Pathway.  The Line of Business 

(LOB) works with key stakeholders to implement the new service or capability and fulfill the 

requirements in the Functional and Performance Requirements document approved at the 

Investment Commitment Decision. 

 

Design to cost is a concept that establishes cost elements as management goals to best balance 

between lifecycle cost, acceptable performance, and schedule. Under this concept, cost is a 

design constraint during the design, development, and production phases, and a management 

discipline throughout the system lifecycle. 

 

Direct-work maintenance staffing. The direct person-hours required to operate, maintain, and 

support a product for the duration of its lifecycle. 

 

Disapproval. Conclusion by the appropriate authority that an item submitted for approval is 

either not complete or is not suitable or its intended use. 

 

Discriminating criteria/key discriminators, used in procurement context, are those factors 

expected to be especially important, significant, and critical in the ultimate source selection 

decision. 

 

Dispute as used herein, means a Contract Dispute or Claim. 
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Dispute resolution officer is a licensed legal practitioner who is a member of the Office of 

Dispute Resolution, and who has authority to conduct proceedings, which, if agreed to by the 

parties and concurred in by the FAA Administrator, result in binding decisions on the parties. 

 

Dominant business is a controlling or major influence in a market in which a number of 

businesses are primarily engaged. Factors such as business volume; number of employees; 

financial resources; competitiveness; ownership or control of materials, processes, patents, and 

license agreements; facilities; sales territory; and nature of the business must be considered. 

 

Economically disadvantaged individuals means disadvantaged individuals whose ability to 

compete in the free enterprise system is impaired due to diminished opportunities to obtain 

capital and credit as compared to others in the same line of business who are not disadvantaged. 

 

End product. A system, service, facility, or operational change that is intended for delivery to a 

customer or end user. 

 

Enterprise architecture products include the operational view family (business rule) and 

systems view family (engineering). Operational view family components represent a set of 

graphical and textual products that describe the changes in tasks and activities, operational 

elements, and information exchanges required to accomplish NAS service delivery or ATO 

business processes. The business process and application views present this information in the 

FEAF with the data architecture providing the terms used to describe information exchanges 

between processes. System view family components represent a set of graphical and textual 

products that describe systems and interfaces that directly or indirectly support, communicate, or 

facilitate NAS service delivery or ATO business processes. In the FEAF, interfaces between 

applications are described in the application view. Also in the FEAF, there is a logical description 

of systems, but not a physical or geographic description in the enterprise architecture. 

 

Evolutionary product development is the process of establishing a product designed to evolve 

over time, as opposed to the need for wholesale replacement, to satisfy requirements. The 

objective is to accommodate rapid insertion of new technology and upgrades, rather than invest 

in entirely new products. 

 

FAA disputes resolution system is a process established within the FAA for resolving protests 

of FAA screening information request and contract awards, as well as contract disputes. 

 

FAA Enterprise Architecture (referred to as the enterprise architecture throughout AMS) 

defines the operational and technical framework for all capital assets of the FAA. It describes the 

agency’s current and target architectures, as well as the transition strategy for moving from the 

current to the target architecture. The enterprise architecture has two segments: the NAS 

architecture and the Mission Support architecture. The Mission Support segment uses the Federal 

Enterprise Architecture Framework (FEAF). The operational view is split between the business 

process, application, and data views. The systems view in the FEAF is specified in the technical 

view. 

 

FAA Office of Dispute Resolution for Acquisition is an independent organization within the 

FAA, reporting to the FAA Chief Counsel, which is staffed with an appropriate number of 
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dispute resolution officers. 

 

Fee is compensation paid to a consultant for professional services rendered. 

 

Firm, as defined for architect-engineering services, is any individual, partnership, corporation, 

association, or other legal entity permitted by law to practice the professions of architecture or 

engineering. 

 

Firmware. The combination of a hardware device and computer instructions or computer data 

that reside as read-only software "burned into" the hardware device; various types of firmware 

include devices whose software code is erasable/re-programmable to some degree. 

 

First-level technical support. This work comprises maintenance of the National Airspace 

System infrastructure and includes certifying equipment and performing periodic maintenance, 

restoration, troubleshooting, and corrective activities. 

 

Functional baseline is the initially approved documentation describing a product's functional, 

interoperability, and interface characteristics, and the verification required to demonstrate the 

achievement of those characteristics. 

 

Functional & Performance Requirements Artifact is a key document produced for Mission 

Support Operations-funded capital investments.  It defines the high-level scope and essential 

characteristics of a mission support initiative. 

 

Generic processes. Flowcharts and supporting information, including descriptions, approving 

officials, references, templates, and other aids that describe each event of a phase of the lifecycle 

management process. Generic processes are provided to service organizations for guidance to 

assist in the complex planning, product development, procurement, production, testing, delivery, 

and implementation activities of this important phase of the lifecycle management process. 

Generic processes are an integral part of FAST. 

 

Governance Path is a risk-based classification assigned to a Mission Support Operations-funded 

capital investment. The Operations Governance Board (OGB) Secretariat makes a Governance 

Path recommendation that is approved or amended by the OGB. Governance Path A and B 

investments are lower risk and entail fewer planning requirements, while Governance Path C 

investments are higher-risk and entail more planning requirements. 

 

Governance Path Readiness Decision is the first decision point of the Operations Support 

Pathway.  The Operations Governance Board assigns a Governance path to the initiative and 

assigns an Acquisition Readiness Team (ART) (if applicable.) 

 

Government & Market Survey Artifact is a key document produced for Mission Support 

Operations-funded Capital initiatives.  It provides a checklist of important activities for 

identifying alternatives and procurement options. 

 

Hardware products. Made of material and their components (mechanical, electrical, electronic, 

hydraulic, pneumatic). Computer software and technical documentation are excluded. 
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Historically black colleges and universities. Institutions determined by the U.S. Secretary of 

Education to meet the requirements of 34 CFR 608.2 and listed therein. 

 

Human factors are a multi-disciplinary effort to generate and apply human performance 

information to acquire safe, efficient, and effective operational systems. 

 

Implementation strategy and planning is the detailed planning document for all aspects of 

program implementation. It integrates the planning requirements of several previous FAA 

planning documents including the program master plan, the integrated logistics support plan, the 

test and evaluation master plan, the program implementation plan, the human factors plan, and the 

procurement plan. It is recorded in the implementation strategy and planning document. 

 

In-service decision is the decision to accept a product or service for operational use during the 

solution implementation phase of the lifecycle management process. This decision allows 

deployment activities, such as installing products at each site and certifying them for operational 

use, to start. 

 

In-service management phase of the lifecycle management process, is that period of time after a 

product or service begins operational use, and continues for as long as the product is in use. 

 

Indian means any person who is a member of any Indian tribe, band, group, pueblo, or 

community which is recognized by the Federal Government as eligible for services from the 

Bureau of Indian Affairs in accordance with 25 U.S.C. 1452(c) and any "Native" as defined in 

the Alaska Native Claims Settlement Act (43 U.S.C. 1601). 

 

Indian organization means any governing body of any Indian tribe or entity established or 

recognized by the governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17. 

 

Indian-owned economic enterprise means any Indian-owned (as determined by the Secretary 

of the Interior) commercial, industrial, or business activity established or organized for the 

purpose of profit, provided that Indian ownership must constitute not less than 51 percent of the 

enterprise. 

 

Indian tribe means any Indian tribe, band, group, pueblo, or community, including native 

villages and native groups (including corporations organized by Kenai, Juneau, Sitka and 

Kodiak) as defined in the Alaska Native Claims Settlement Act, which is recognized by the 

Federal Government as eligible for services from BIA in accordance with 25 U.S.C. 1452 (c). 

 

Integrated logistics support is the functional discipline that plans, establishes, and maintains a 

full lifecycle support system for FAA products and services. This applies to the sustainment and 

disposal of fielded products and services as well as new investment programs. The objective is the 

required level of service to the end user at optimal lifecycle cost to the FAA. The logistics 

manager is the service-team member who plans, establishes, and maintains an integrated product 

support package for the lifecycle of FAA products and services. 

 

Interagency agreement is a written agreement between the FAA and another Federal agency 

where the FAA agrees to receive from, or exchange supplies or services with, the other agency, 

and FAA funds are obligated. 
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Interested party. An interested party is one who: 

(1) Prior to the close of a solicitation, is an actual or prospective participant in the 

procurement, excluding prospective subcontractors; or 

 

(2) After the close of a solicitation, is an actual participant who would be next in line for 

award under the solicitations scheme if the protest is successful. An actual participant 

who is not in line for award under the solicitations scheme is ineligible to protest unless 

that party's complaint alleges specific improper actions or inactions by the agency that 

caused the party to be other than in line for award. Proposed subcontractors are not 

eligible to protest. 

 

Where a contract has been awarded prior to the filing of a protest, the awardee may be 

considered an interested party for purposes of participating in the protest proceedings. 

 

Interface. The performance, functional, and physical attributes required to exist at a common 

boundary. 

 

Interface control documentation. Interface control drawing or other documentation that depicts 

physical, functional, and test interface characteristics between two or more related or co- 

functioning items. 

 
Interim payment is a form of contract financing for cost reimbursement contracts where a 

contractor is paid periodically during the course of a contract for allowable costs it incurs in the 

performance of the contract.  As interim payments are issued during the course of a contract, 

they do not include the final payment issued after contract completion. 

 

Intra-agency agreement is a written agreement between the FAA and Office of the Secretary of 

Transportation or another Department of Transportation operating administration where the 

requesting organization agrees to provide or exchange supplies or services with the FAA, and 

FAA funds are obligated. 

 

Investment analysis of the lifecycle management process is conducted to determine the most 

advantageous solution to an approved mission need. It involves: (1) a market search to determine 

industry capability, (2) analysis of various alternative approaches for satisfying requirements, (3) 

and affordability assessment to determine what the FAA can afford, and (4) detailed planning for 

the alternative selected for implementation. 

 

Investment increment. A discrete activity or investment program that may provide individual 

benefits and or combine with other investment increments to achieve the benefits of an 

operational capability. 

 

Investment initiative is an FAA-sponsored activity to determine the best overall solution to an 

approved service need or operational shortfall in an FAA Enterprise Architecture roadmap. An 

investment initiative is authorized at the concept and requirements readiness decision when the 

FAA Enterprise Architecture Board approves entry into concept and requirements definition. 

An investment initiative becomes an investment program at the final investment decision if 

approved, funded, and baselined for implementation by the Joint Resources Council. 
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Investment commitment decision is the final decision point in the Operations Support 

Pathway.  The OGB reviews the completed scaled business case and other required artifacts and 

either approves the initiative proceed to Deployment, recommends revision of the planning 

documents or recommends the LOB cancel the initiative.  

 

Investment Management Plan Artifact is a key document produced for Mission Support 

Operations-funded Capital investments.  It provides a timeline for the key milestones and the 

change management activities necessary for successful implementation of a mission support 

Operations-funded investment.  

 

Investment opportunity occurs during service analysis and strategic planning when a means 

for improving service delivery or obviating a service shortfall is identified. If approved for 

further analysis by the FAA Enterprise Architecture Board at the readiness for concept and 

requirements definition decision, the investment opportunity enters concept and requirements 

definition and becomes an investment initiative. 

 

Investment program is a sponsored, fully funded effort initiated at the final investment decision 

of the lifecycle management process by the Joint Resources Council in response to a priority 

agency need. The goal of an investment program is to field a new capability that satisfies 

performance, cost, and schedule targets in the acquisition program baseline and benefit targets in 

the business case analysis report. Typically an investment program is a separate budget line and 

may have multiple procurements and several projects, all managed within the single program. 

 

Joint Resources Council is the FAA body responsible for making corporate level investment  

decisions. 

 

Lifecycle. The entire spectrum of activity for an FAA capital asset starting with the identification 

of need and extending through design, development, production or construction, deployment, 

operational use, sustaining support, and retirement and disposal. 

 

Lifecycle management process. A depiction of the series of phases and decision points that 

comprise the lifecycle of FAA products and services. 

 

Lifecycle acquisition management system is a fully coordinated set of policies, processes, and 

computer-based acquisition tools that guide the lifecycle management workforce through the 

lifecycle management process from the determination of mission needs to the procurement and 

lifecycle management of products and services that satisfy those needs. 

 

Lifecycle cost is the total cost to the FAA of acquiring, operating, maintaining, supporting, and 

disposal of systems or services over their useful life. Lifecycle cost includes total investment 

costs, development costs, and operational costs and includes all appropriations, RE&D, F&E, 

and OPS. 

 

Line of business. An informal term used to characterize the major organizations of the FAA, 

headed by the Chief Operating Officer (ATO) or the Assistant or Associate Administrator (non- 

ATO), having major roles and responsibilities in the lifecycle Acquisition Management System 

(FAA staff offices led by an Assistant Administrator are considered a line of business for 
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purposes of AMS).  They are:  Air Traffic Organization; Aviation Safety; Airports; Commercial 

Space Transportation; Security and Hazardous Materials Safety; Finance and Management; 

NextGen and Operations Planning; Policy, International, Affairs and Environment; Human 

Resources; Civil Rights; Government and Industry Affairs; and Communications. See Appendix 

A for line of business roles and responsibilities. 

 

Maintenance planning. The process is conducted to determine, evolve, and establish hardware 

and software maintenance concepts and requirements for the lifecycle of a product. 

 

Maintenance support facility. The permanent or semi-permanent real property assets required 

to support a product. Maintenance support facility management includes conducting studies to 

define types of facilities or facility improvements, locations, space needs, environmental 

requirements, real estate requirements and equipment. 

 

Market survey is used in two different contexts in AMS. In terms of the procurement and 

contracting process, it refers to any method used to survey industry to obtain information and 

comments and to determine competition, capabilities, and estimate costs. In terms of the lifecycle 

management process, market surveys are an integral part of investment analysis. After initial 

requirements are established, market surveys are used as a basis for identifying all potential 

material and nonmaterial solutions to mission need. 

 

Memorandum of agreement (MOA) is a written document executed by the parties, which 

creates a legally binding commitment and may require the obligation of funds. However, when 

the FAA will acquire services, equipment, personnel, or facilities from a contractor for the direct 

benefit or use of the FAA, a procurement contract should be used. 

 

Memorandum of understanding (MOU) is a written document executed by the parties which 

establishes policies or procedures of mutual concern. It does not require either party to obligate 

funds and does not create a legally binding commitment. 

 
Metrics are measurements taken over time that monitor, assess, and communicate vital 

information about the results of a program or activity. Metrics are generally quantitative, but can 

be qualitative. 

 

Minority Educational Institutions. Institutions verified by the U.S. Secretary of Education to 

meet the criteria set forth in 34 CFR 637.4. Also includes Hispanic-serving institutions as 

defined by 20 U.S.C. 1059c(b)(1). 

 

Mission analysis is that part of the lifecycle management process during which continuous 

analytical activity is performed to evaluate the capacity of FAA assets to satisfy existing and 

emerging demands for services. It is conducted within the lines of business organizations of the 

FAA. 

 

Multi-year contracts are contracts covering more than one year but not in excess of five years of 

requirements. Total contract quantities and annual quantities are planned for a particular level and 

type of funding as displayed in a current five year development plan. Each program year is 

annually budgeted and funded and, at the time of award, funds need only to have been appropriated 

for the first year. The contractor is protected against loss resulting from cancellation by contract 
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provisions, which allows reimbursement of costs included in the cancellation ceiling. 

 

Multi-year funding refers to Congressional authorization and appropriation covering more than 

one fiscal year. The term should not be confused with two-year or three-year funds which cover 

only one fiscal year's requirement but permit the Executive Branch more than one year to obligate 

the funds. 

 

NAS enterprise architecture is a NAS-wide enterprise repository of views which describe the 

current (as-is), mid-term, and far-term (to-be) perspectives of the NAS architecture as well as the 

strategic planning roadmaps which depict the possible evolution path from the “as is” to the “to 

be”. 

 

NAS technical documentation. Any set of documents that describe the technical requirements 

of the National Airspace System. 

 

Need Assessment is the first phase of the Operations Support Pathway.  During this phase the 

Line of Business submits an operations support pathway intake form to the Operations 

Governance Secretariat which uses it to conduct a risk assessment and make a Governance Path 

recommendation to the Operations Governance Board.  

 

Neutral means an impartial third party, who serves as a mediator, fact finder, or arbitrator, or 

otherwise functions to assist the parties to resolve the issues in controversy. A neutral person 

may be a permanent or temporary officer or employee of the federal government or any other 

individual who is acceptable to the parties. A neutral person must have no official, financial, or 

personal conflict of interest with respect to the issues in controversy, unless such interest is fully 

disclosed in writing to all parties and all parties agree that the neutral person may serve. 

 

NextGen Implementation Plan is an executive-level outline of current activities and program 

commitments necessary to implement new operational capabilities. The plan is published 

annually to reflect prior-year accomplishments and new commitments. 

 

No-year funding refers to Congressional funding that does not require obligation in any specific 

year or years. 

 

Non-certified cost or pricing data is any type of information that is not required to be certified, 

that is necessary to determine price reasonableness or cost realism.  This includes pricing, sales, 

or cost information, and cost or pricing data for which certification is determined inapplicable 

after submission. 

 

Non-developmental item (NDI) is an item that has been previously developed for use by 

federal, state, local, or a foreign government and for which no further development is required. 

 

Non-materiel solution. A solution to an FAA capability shortfall identified during service 

analysis or investment analysis that is operationally acceptable to users and can be implemented 

within approved budgets and baselines. Non-materiel solutions typically involve regulatory 

change, process re-engineering, training, procedural change, or transfer of operational assets 

between sites. 
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Nonrecurring costs are those production costs which are generally incurred on a one time basis 

and include such costs as plant or equipment relocation, plant rearrangement, special tooling and 

special test equipment, pre-production engineering, initial spoilage and rework, and specialized 

workforce training. 

 

Operation and Retirement is the fifth and final phase of the Operations Support Pathway.  It is 

the period of time after a product or service begins operational use, and continues for as long as 

the product/service is in use.  It ends when the system is retired from use. 

 
Operational baseline. The approved technical documentation representing installed operational 

hardware and software. 

 

Operational capability. A grouping of operational improvements and operational sustainments 

to achieve specified service outcomes and benefits. 

 

Operational improvement. A change to operational assets to improve one or more NAS services. 

 

Operational readiness refers to the state of a fielded new system in the NAS. This state is 

achieved after the system is tested by the FAA at a field test site where it is demonstrated that 

local site personnel have the ability to fully operate and maintain the new system. 

 

Operational suitability. The capability of a product to be satisfactorily integrated and employed 

for field use, considering such factors as compatibility, reliability, human performance factors, 

maintenance and logistics support, safety, and training. The term also refers to the actual degree to 

which the product satisfies these parameters. 

 

Operational sustainment. A discrete activity to maintain one or more current NAS services. 

 

Operations Governance Board (OGB) is the oversight authority for Mission Support 

Operations-funded Capital Investments and of the Operations Support Pathway process. 

 

Operations Support Pathway is the process Mission Support Operations-funded Capital 

Investments follow to document the investment rationale, produce the required artifacts and 

achieve an Operations Governance Board investment decision. 

 

Operations Support Pathway Intake Form is the initial document produced for Mission Support 

Operations-funded Capital investments.  It includes basic program information and is submitted to 

the Investment Management Process Division (AAP-200) and OGB Secretariat at least 21 days 

before the commitment of funding to any contract, task order, or inter-agency agreement (IAA) in 

support of the proposed project. 

 

Other transaction. Transactions, as referenced in Public Law 104-264, October 9, 1996, which 

do not fall into the category of procurement contracts, grants, or cooperative agreements. 

 

Owners.  Within context of the Air Traffic Organization, owners of the FAA are the President, 

Congress, flying public, and American taxpayers. 

 

Packaging, handling, storage and transportation. The resources, processes, procedures, 
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design considerations, and methods to ensure that all subsystem, equipment, and support items 

are preserved, packaged, handled, and transported properly. Included are environmental 

considerations and equipment preservation requirements for short and long term storage and 

transportability. 

 

Performance. A quantitative measure characterizing a physical or functional attribute relating to 

the execution of an operation or function. Performance attributes include quantity (how many or 

how much), quality (how well), coverage (how much area, how far), timeliness (how responsive, 

how frequent), and readiness (availability, mission/operational readiness). Performance is an 

attribute for all systems, people, products and processes including those for development, 

production, verification, deployment, operations, support, training and disposal. Thus, 

supportability parameters, manufacturing process variability, reliability and so forth, are all 

performance measures. 

 

Personnel security. The standards and procedures utilized to determine and document that the 

employment or retention in employment of an individual will promote the efficiency of the 

service and is clearly consistent with the interests of the national security. 

 

Portfolio manager. The individual responsible for management and oversight of an investment 

portfolio designed to achieve specific operational capabilities. 

 

Prescreening. The evaluation of case files for impacts on safety, ATC services, and other 

intangible benefits, as well as cost/benefits implications, to determine if the proposed change 

should be implemented. 

 

Price equals cost plus any fee or profit involved in the procurement of a product or service. 

 

Primary engineer or principal consultant is a firm which is held responsible for the overall 

performance of the services, including that which is accomplished by others under separate or 

special service contracts. 

 

Procurement strategy meeting is a meeting of organizations with vested interests in the 

contemplated procurement. The purpose of this meeting is to reach a consensus on the planned 

course of the acquisition and to obtain the necessary approvals to proceed. 

Procurement team means the Contracting Officer, legal counsel, program officials and other 

supporting staff. 

 

Program requirements document establishes the operational framework and requirements of 

the line of business with a mission need. It translates mission need into top-level performance, 

supportability, and benefit requirements that should be satisfied by the fielded capability. It is 

prepared in the concept and requirements definition phase of the lifecycle management process. 

 

Product baseline is the initially approved documentation describing all of the necessary 

functional and physical characteristics of the configuration item and the selected functional and 

physical characteristics designated for production acceptance testing and tests necessary for 

support of the configuration item. In addition to this documentation, the product baseline of a 

configuration item may consist of the actual equipment and software. 
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Product team or service team. A team with a mission, resources, leader, and cross-functional 

membership, which executes an element of a service organization’s mission. 

 

Program decision-making. In general, resource decision-making in the lifecycle management 

process is at the corporate level and program decision-making is within service organization. 

 

Protest is a written, timely objection submitted by a protester to an FAA screening information 

request or contract award. 

 

Protester is a prospective offeror whose direct economic interest would be affected by the award 

or failure to award an FAA contract, or an actual offeror with a reasonable chance to receive award 

of an FAA contract. 

 

Rational basis.  Documented facts that are:  (1) objective and verifiable (not unreasonable, 

capricious or arbitrary), (2) understandable to a reasonable person, and (3) supported by 

substantial evidence that results in a logical conclusion.  The AMS is a tool used to help 

formulate a rational basis. 

 

Real property is defined as: 

 

(1) Any interest in land, together with the improvements, structures, and fixtures located 

thereon (including prefabricated movable structures, such as Butler-type storage 

warehouses and Quonset huts, and house trailers with or without undercarriages), and 

appurtenances thereto, under the control of any Federal agency, except 

 

(a) The public domain; 

 

(b)  Lands reserved or dedicated for national forest or national park purposes; 

 

(c) Minerals in lands or portions of lands withdrawn or reserved from the public 

domain that the Secretary of the Interior determines are suitable for disposition 

under the public land mining and mineral leasing laws; 

(d)  Lands withdrawn or reserved from the public domain but not including lands or 

portions of lands so withdrawn or reserved that the Secretary of the Interior, with 

the concurrence of the Administrator of General Services, determines are not 

suitable for return to the public domain for disposition under the general public 

land laws because such lands are substantially changed in character by 

improvements or otherwise; and 

 

(e) Crops when designated by such agency for disposition by severance and 

removal from the land. 

 
(2)  Improvements of any kind, structures, and fixtures under the control of any Federal 

agency when designated by such agency for disposition without the underlying land 

(including such as may be located on the public domain, on lands withdrawn or reserved 

from the public domain, on lands reserved or dedicated for national forest or national park 

purposes, or on lands that are not owned by the United States) excluding, however, 

prefabricated movable structures, such as Butler-type storage warehouses and Quonset 
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huts, and house trailers (with or without undercarriages). 

 

(3) Standing timber and embedded gravel, sand, or stone under the control of any Federal 

agency, whether designated by such agency for disposition with the land or by severance 

and removal from the land, excluding timber felled, and gravel, sand, or stone excavated 

by or for the Government prior to disposition. 

 

Record drawings are drawings submitted by a contractor or subcontractor at any tier to show 

the construction of a particular structure or work as actually completed under the contract. 

 

Recurring costs are production costs that vary with the quantity being produced, such as labor 

and materials. 

 

Release. The designation by the originating activity that a document or software version is 

approved by an appropriate authority and is subject to configuration change management 

procedures. 

 

Requirements. Conditions or capabilities that must be met or exceeded by a product or 

component to satisfy agency needs. Requirements form the basis for a contract, standard, 

specification, or other formally imposed document. 

 

Research, engineering and development (RE&D). The RE&D process governs selection and 

execution of the RE&D portfolio. This portfolio includes systematic studies to gain knowledge or 

understanding of concepts, products, or procedures that could potentially benefit the aviation 

community with or without specific application or means by which a specific need may be met 

such as research related to materials and human factors.  These activities inform the NAS 

enterprise architecture and CMTD activities, but do not lead directly to concept and requirements 

definition. 

 

Resources. As it applies to contractor personnel security refers to FAA resources including a 

physical plant, information databases including hardware and software, as well as manual 

records pertaining to agency mission or personnel. 

 

Scaled Business Case Artifact is a key document produced for Mission Support Operations-

funded Capital investments.   It summarizes the analysis completed during the Operations 

Support Pathway process, including a lifecycle cost estimate.  The OGB makes an investment 

decision based, in large part, on the strength and completeness of the scaled business case.  

 

Screening is the process of evaluating offeror submittals to determine either which 

offerors/products are qualified to meet a specific type of supply or service, which offerors are 

most likely to receive award, or which offerors provide the best value to the FAA. 

 

Screening decision is the narrowing of the number of offerors participating in the source 

selection process to only those offerors most likely to receive award. 

 

Screening information request is any request made by the FAA for documentation, 

information, or offer for the purpose of screening to determine which offeror provides the best 

value solution for a particular procurement. 
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Second-level engineering support. This work comprises engineering support of the National 

Airspace System infrastructure and includes defining system performance standards, developing 

and publishing procedures, designing system improvements, and providing support to first-level 

technical support personnel. 

 

Selection decision is the determination to make an award by the source selection official to the 

offeror providing the best value to the FAA. 

 

Service-disabled veteran-owned small business is a small business concern that is 51% owned 

and controlled by a service disabled veteran(s). 

 

Service organization. A service organization is any organization that manages investment 

resources regardless of appropriation to deliver services. It may be a service unit, program office, 

or directorate, and may be engaged in air traffic services, safety, security, regulation, certification, 

operations, commercial space transportation, airport development, or administrative functions. 

 

Simplified purchases are those products or services of any nature that are smaller in dollar 

value, less complex, shorter term, routine, or are commercially available and are generally 

purchased on a fixed price basis. 

 

Single-source contracting is to award a contract, without competition, to a single supplier of 

products or services. 

 

Small business is a business, including its affiliates, that is independently owned and operated 

and not dominant in producing the products or performing the services being purchased, and one 

that qualifies as a small business under the federal government's criteria and North American 

Industry System Classification Codes size standards. 

 

Small business set-aside is the reservation of an acquisition exclusively for participation by 

small businesses. 

 

Small disadvantaged business means a small business concern that is at least 51 percent 

unconditionally owned by one or more individuals who are both socially and economically 

disadvantaged, or a publicly owned business that has at least 51 percent of its stock 

unconditionally owned by one or more socially and economically disadvantaged individuals and 

that has its management and daily business controlled by one or more such individuals. This term 

also means a small business concern that is at least 51 percent unconditionally owned by an 

economically disadvantaged Indian tribe or Native Hawaiian Organization, or a publicly owned 

business having at least 51 percent of its stock unconditionally owned by one of these entities 

which has its management and daily business controlled by members of an economically 

disadvantaged Indian tribe or Native Hawaiian Organization. The contractor must presume that 

socially and economically disadvantaged individuals include Black Americans, Hispanic 

Americans, Native Americans, Asian-Pacific Americans, Subcontinent Asian Americans, and 

other minorities or any other individual found to be disadvantaged by the FAA. The contractor 

must presume that socially and economically disadvantaged entities also include Indian tribes and 

Native Hawaiian Organizations. 

 



 

Acquisition Management Policy - 7/2018  40 
 
 

Small socially and economically disadvantaged business means a small business concern that 

is at least 51 percent unconditionally owned by one or more individuals who are both socially and 

economically disadvantaged, or a publicly owned business that has at least 51 percent of its stock 

unconditionally owned by one or more socially and economically disadvantaged individuals and 

that has its management and daily business controlled by one or more such individuals. This term 

also means a small business concern that is at least 51 percent unconditionally owned by an 

economically disadvantaged Indian tribe or Native Hawaiian Organization, or a publicly owned 

business having at least 51 percent of its stock unconditionally owned by one of these entities 

which has its management and daily business controlled by members of an economically 

disadvantaged Indian tribe or Native Hawaiian Organization. The contractor must presume that 

socially and economically disadvantaged individuals include Black Americans, Hispanic 

Americans, Native Americans, Asian-Pacific Americans, Subcontinent Asian Americans, and 

other minorities or any other individual found to be disadvantaged by the FAA. The contractor 

must presume that socially and economically disadvantaged entities also include Indian tribes and 

Native Hawaiian Organizations. 

 

Socially disadvantaged individuals - individuals who have been subjected to racial or ethnic 

prejudice or cultural bias because of their identity as a member of a group without regard to their 

qualities as individuals. 

 

Solution Development is the third phase of the Operations Support Pathway.   The LOB and 

ART refine and update the required artifacts, address any OGB action items given at the 

Business Case Decision and finalize their procurement acquisition strategy. 

 

Solution implementation is the phase of the lifecycle management process that begins after 

the investment decision authority selects a solution and establishes an investment program. It 

ends when the new capability goes into service. This phase is led by the service organization 

assigned by the IDA at the investment decision. 

 

Solution providers. An organization (e.g., service organization or a regional office 

implementing a construction program) that has the responsibility for providing assets to satisfy 

National Airspace requirements. 

Specification. A document that explicitly states essential technical attributes/requirements for 

product and procedures to determine that the product's performance meets its 

requirements/attributes. 

 

Standardization is the practice of acquiring parts, components, subsystems, or systems with 

common design or functional characteristics to obtain economies in ownership costs. 

 

Strategic sourcing. The collaborative and structured process of critically analyzing an 

organization’s spending and using this information to make business decisions about acquiring 

products and services more effectively and efficiently. 

 

Supply, as used in the context of mission analysis, is the existing or projected supply of services 

to its customers, based on information from field organizations that operate and maintain the 

NAS, from the aviation community, and from the enterprise architecture. 

 

Supply support. All management actions, procedures, and techniques used to determine 
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requirements that acquire, catalog, track, receive, store, transfer, issue, and dispose of items of 

supply. This includes provisioning for initial support, maintaining asset visibility for financial 

accountability, and replenishing spares. 

 

Supportability. The degree to which product design and planned logistics resources meet 

product use requirements. 

 

Support equipment. All equipment (mobile or fixed) required to support maintenance of a 

product. It includes associated multi-use end items, ground-handling and maintenance equipment, 

tools, metrology and calibration equipment, test equipment, and automatic test equipment. It 

includes the procurement of integrated logistics support necessary to maintain the support 

equipment itself. Operational engineering support systems and facilities are also integral parts of 

the lifecycle support equipment. 

 

Sustainment. Those activities associated with keeping fielded products operational and 

maintained. Also applies to the planning, programming and budgeting for fielded products, 

referred to as sustainment funding. 

 

Technical data. Recorded information regardless of form or character (such as manuals, 

drawings and operational test procedures) of a scientific or technical nature required to operate 

and maintain a product over its lifecycle. While computer programs and related software are not 

technical data, documentation of these programs and related software are technical data. Also 

excluded is financial data or other information related to contract administration. 

 

Technical leveling is the act of helping an offeror to bring its proposal/offer up to the level of 

other proposals/offers through successive rounds of communication, such as by pointing out 

weaknesses resulting from the offeror's lack of diligence, competence, or inventiveness in 

preparing his proposal. 

Technical transfusion is the FAA's disclosure of technical information from one submittal that 

results in the improvement of another submittal. 

 

Technical opportunity. A technological opportunity exists when a product or capability not 

currently used in the NAS has the potential to enable the FAA to perform its mission more 

safely, efficiently or effectively. 

 

Termination for convenience is a procedure that may apply to any FAA contract, including 

multi-year contracts. As contrasted with cancellation, termination can be effected at any time 

during the life of the contract (cancellation is effected between fiscal years) and can be for the 

total quantity or a partial quantity (whereas cancellation must be for all subsequent fiscal year 

quantities). 

 

Termination liability is the maximum cost the FAA would incur if a contract is terminated. In 

the case of a multi-year contract terminated before completion of the current fiscal year's 

deliveries, termination liability would include an amount for both current year termination 

charges and out year cancellation charges. 

 

Termination liability funding refers to obligating contract funds to cover contractor 

expenditures plus termination liability, but not the total cost of the completed end items. 
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Test and Evaluation Master Plan (TEMP) is the primary test management document for new 

initiative investment programs throughout their lifecycle. It describes the test strategy and the 

scope of the test program. It also documents the test and evaluation methodologies that will be 

used to assess program requirements including safety hazard controls/mitigations and security 

risks. 

 

Total estimated potential value.  The sum of the initial award, unexercised options, the value of 

any indefinite delivery/indefinite quantity (IDIQ) contract line items (CLINs), estimates for 

unpriced CLINs, such as preplanned product improvements, estimated value of partially priced 

items, and any other items the Contracting Officer deems relevant to establishing potential total 

contract value.  The potential contract value should exclude anticipated change orders, pre- 

planned product improvements which are not established as CLINs, and any other anticipated 

actions not included in the written contract.  Where duplicative or alternative options are 

established (i.e., if option 1 is exercised, option 2 will not be exercised) the Contracting Officer 

should include only the value which reflects the highest priced option.  For incentive contracts, the 

maximum liability of the Government should be included in the potential contract value.  For IDIQ 

contracts, the total contract value is the stated maximum amount the total of issued delivery orders 

cannot exceed. 

 

Training, training support, and personnel skills. The analysis, design, development, 

implementation, and evaluation of training requirements to operate and maintain the product. 

This includes: conducting needs analyses; job and task analyses; delivering individual and team 

training; resident and nonresident training; on-the-job training; job aids; and logistic support 

planning for training aids and training installations. 

 

Unauthorized commitment is an agreement entered into by a representative of the FAA who 

does not have the authority to obligate the FAA to spend appropriated funds. 

 

Unit. One of a quantity of items (products, parts, etc.) 

 

User. Internal FAA user of a product or service, such as air traffic controllers or maintenance 

technicians. 

 

Validation.  Confirmation that an end product or end-product component will fulfill its intended 

purpose when placed in its intended environment. The methods employed to accomplish 

validation are applied to selected work products as well as to the end product and end-product 

components. Work products should be selected on the basis of which are the best predictors of 

how well the end product and end-product component will satisfy the intended purpose and user 

needs. Validation may address all aspects of an end product in any of its intended environments, 

such as operation, training, manufacturing, maintenance, or support services. 

 

Verification. Confirmation that selected work products meet their specified requirements. This 

includes verification of the end product (system, service, facility, or operational change) and 

intermediate work products against all applicable requirements. Verification is inherently an 

incremental process since it occurs throughout the development of the end product and work 

products - beginning with initial requirements, progressing through subsequent changes, and 

culminating in verification of the completed end product. 
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Version. (1) One of several sequentially created configurations of a data product. (2) A 

supplementary identifier used to distinguish a changed body or set of computer-based data 

(software) from the previous configuration with the same primary identifier. Version identifiers 

are usually associated with data (such as files, data bases and software) used by, or maintained 

in, computers. 

 

Work product. A work product in various forms represents, defines, or directs the end product 

(system, service, facility, or operational change). This can include concepts of operation, 

processes, plans/procedures, designs/descriptions, requirements/specifications, 

models/prototypes, contracts/invoices and other documents. 

 

Work breakdown structure.   A hierarchical decomposition of the work to be performed to 

accomplish an approved agency objective.  It includes both internal and external work activities 

and each descending level represents an increasing definition of the work to be performed. 

 

 

Appendix D: Acronyms Revised 1/2018 
 

ADR Alternative Dispute Resolution 

AEB Acquisition Executive Board 

AIP Airport Improvement Program 

AMS Acquisition Management System 

AOPC Agency/Organization Program Coordinator 

AP Approving Official 

ASAG Acquisition System Advisory Group 

BC Business Case 

CAS Cost Accounting Standards 

CAS Commercially Available Software (2nd definition for this acronym) 

CCB Configuration Control Board 

CCD Configuration Control Decision 

CIB Card Issuing Bank 

CIP Capital Investment Plan 

CIT Capital Investment Team 

CM Configuration Management 

CMTD Concept Maturity and Technology Development 

CO Contracting Officer 

COCO Chief of the Contracting Office 

COI Critical Operational Issue 

COTS Commercial Off The Shelf 

CPIC Capital Planning and Investment Control 

DPA Delegation of Procurement Authority 

DOT Department of Transportation 

DRO Dispute Resolution Officer 

EA Enterprise Architecture 

EIS Environmental Impact Statement 
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EVM Earned Value Management 

F&E Facilities and Equipment 

FAA Federal Aviation Administration 

FAST FAA Acquisition System Toolset 

FISMA Federal Information Security and Management Act 

FONSI Finding of No Significant Interest 

FSS Federal Supply Schedule 

GFI Government Furnished Information 

GFP Government Furnished Property 

GSA General Services Administration 

IDA Investment Decision Authority 

ILS Integrated Logistics Support 

IOA Independent Operational Assessment 

IRT Integrated Requirements Team 

ISM In-Service Manager 

ISR In-Service Review 

ISS Information System Security 

JRC Joint Resources Council 

LOB Line of Business 

MCC Merchant Category Codes 

MOA Memorandum of Agreement 

MOU Memorandum of Understanding 

NAIC North American Industry Classification 

NAS National Airspace System 

NCP National Airspace System Change Proposal 

NDI Non-developmental Item 

NMB NextGen Management Board 

ODR Office of Dispute Resolution 

O&M Operations and Maintenance 

OMB Office of Management and Budget 

OPR Offices of Primary Responsibility 

OC Operational Capability 

OCIP Operational Capability Integration Plan 

OI Operational Improvement 

ORD Operational Requirements Document 

OS Operational Sustainment 

OSHA Occupational Safety and Health Administration 

OST Office of the Secretary of Transportation 

P3I Preplanned Product Improvement 

PMO Program Management Office 

PSM Procurement Strategy Meeting 

PT Product Team 

QRO Quality Reliability Officer 

QVL Qualified Vendor List 

RCCB Regional Configuration Control Board 
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RE&D Research, Engineering, and Development 

RFO Request For Offer 

RMA Reliability, Maintainability, and Availability 

SB Small Business 

SDB Small Disadvantage Business 

SDVOSB Service-Disabled Veteran Owned Small Business 

SEDB Socially and Economically Disadvantaged Businesses 

SIC Standard Industrial Classification 

SIR Screening Information Request 

SSO Source Selection Official 

T&E Test and Evaluation 

TEMP Test and Evaluation Master Plan 

U.S.C. United States Code 

 

 

Appendix E: External Authorities 

 

This table highlights selected government-wide laws, regulations, executive orders, and other 

directives that affect acquisition programs. In some instances, FAA-unique implementation of 

these authorities is outlined in the Acquisition Management System. In most cases, however, 

implementation is through means other than the Acquisition Management System. This table is 

not all inclusive. Full text of the authorities may be viewed from the following websites: 

http://www.archives.gov or http://uscode.house.gov 

 

The appendix is divided into four parts as follows: 

Part I - Statutes arranged alphabetically by title Part 

II - Executive Orders arranged numerically 

Part III - Regulations/Standards arranged alphabetically by title 

 

Part IV - External Authorities applicable to Real Estate 

 

A. Statutes arranged alphabetically by title 

B. Executive Orders arranged numerically 

C. Regulations/Standards arranged alphabetically by title 

 

 

Appendix E: Part I - Statutes Revised 10/2014 

 

Title Description Summary 

Functional 

area affected 

Promulgated by 

AMS: 

 

P=Policy, 

G=Guidance, 

http://www.archives.gov/
http://uscode.house.gov/
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C=Clause 

 

*=See Office of 

Chief Counsel 

Administrative 
Procedures Act (5 
USC 500 et seq) 

Authorizes a duly qualified 
individual to represent a person 
before an agency. 

All    * 

Agreement on Civil 
Aircraft (19 USC 
2513) 

Exempts civil aircraft 
from Buy American Act. 

Procurement    * 

Air Commerce and 
Safety (49 USC 
40121(c)(2) 

Establishes legal authority for joint 

activities between DoD and FAA 

to improve or replenish the 

national air traffic control system. 

Procurement  G   

Airport Improvement 
(AIP) Grants (49 USC 
47101) 

Establishes U.S. policy for airport 
development and improvement. 

Agreements  G   

Air Traffic 
Management 
System 

Performance 

Improvement Act of 

1996, P.L. 104- 

264 (49 USC 

40121). 

Administrator must consider 
terminating Facilities and 
Equipment acquisition program 
that exceeds 10% of cost or 
schedule baseline or fails to 
achieve 90% of performance goals.  
When cost or schedule breach is 
50% or more, Administrator must 
terminate program, or make a 
written determination to continue 
program and send the 
determination to Congress. 

All P    

Air Transportation 
Security (49 USC 
44903) 

Authorizes the 
Administrator to prescribe 
regulations to protect 

passengers and property on an 

aircraft operating in air 

transportation or intrastate air 

transportation against an act of 

criminal violence or 

aircraft piracy. 

Procurement  G   

Anti-Deficiency 
Act (31 USC 1341) 

Prohibits expenditure in 
excess of funds available. 

Procurement P G C  

Anti-Kickback Act 
(41 USC 8701-8707) 

Prohibits offering or 
accepting kickbacks; 

criminal penalties apply. 

Ethics 
 

Procurement 

 

Real Estate 

  
 
 
 
C 

* 

Anti-Lobbying Act (31 
USC 1352) 

Prohibits use of Federal funds for 
lobbying. 

Procurement    * 

Assistance to 
Foreign Aviation 

Authorizes the 
Administrator to provide safety-

Procurement  G   
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Authorities (49 

USC 40113(e) 

related training and 

operational services to foreign 

aviation authorities with or 

without reimbursement, if the 

Administrator determines that 

providing such services promotes 

aviation safety. 

Authority to 
Transfer an Interest in 
Surplus Property 

(49 USC 47151) 

Authorizes a department, agency, 
or instrumentality 

of the executive branch of the U.S. 

Government or a wholly owned 

Government corporation to give a 

State, political subdivision of a 

State, or tax-supported 

organization any interest in 

property subject to sections 

47152, Terms of Gifts and 47153, 

Waiving and Adding Terms, of 

this title. 

Procurement  G   

Bayh-Dole Act (35 
USC 200) 

Provides policy regarding 
inventions made with 
Government assistance 

Procurement    * 

Bona fide Fiscal year 
need statutes 

(31 USC 1301) 

Requires appropriations to be 
applied only to the 

objects for which the 

appropriations were made except 

as otherwise provided by law. 

Budget 
 

Procurement 

  C * 

Bribery and Conflict of 
Interest Laws (18 USC 
201) 

Prescribes fines and punishment 
for bribery of public officials and 
witnesses. 

All    * 

Bribery and Conflict of 
Interest Laws (18 USC 
208) 

Prescribes acts and penalties 
affecting a personal financial 
interest. 

All P    

Buy American Act (41 
USC 8301-8305) 

Requires American manufactured 
materials and supplies for public 
use. (Also see Executive Order 
10582) 

Procurement P G C  

Buy American 
(FAA) (49 USC 
50101) 

Mandates a preference for 
raw and manufactured 
American materials. 

Procurement   C * 

Cargo Preference Act (46 
USC 1241) 

Mandates preference for shipping 
cargo on U.S. ships. 

Procurement   C  

Caribbean Basin 
Economic Recovery Act 
(19 USC 2701) 

Exempts certain Caribbean 
countries from Buy American 
provisions of 19 USC 2701. 

Procurement  G   

Clean Air Act (42 
USC 7401 et seq) 

Encourages or otherwise 
promotes reasonable 
Federal, State, and local 

governmental actions, consistent 

Procurement 
 

Environment 

P G C  
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with the provisions of this chapter, 

for pollution prevention. 

Clean Water Act 
(33 USC 1251 et seq) 

Restores and maintains 
the chemical, physical, 
and biological integrity of 

the Nation's waters. 

Procurement 
 

Environment 

P G C  

Common Carrier 
Liability (49 USC 
11707) 

Specifies liability when 
property is delivered in 
violation of routing 

instructions. 

Procurement    * 

Comprehensive 
Iran Sanctions, 
Accountability, and 

Divestment Act of 

2010 (P.L. 111- 

195) 

Requires offerors to 
certify that they have not 
exported sensitive 

technology to Iran 

Procurement  G C  

Contract Work 
Hours and Safety 
Standards Act (40 

USC 328) 

Establishes a standard 8 
hour workday 

and standard 40 hour 

workweek for laborers and 

mechanics, with compensation of 

not less than one and one-half 

times the basic rate of pay for work 

exceeding the standard workweek. 

Procurement P G C  

Convict Labor Act 
(18 USC 23-436) 

Prohibits convicts from 
performing Government 

contracts. (Also see Executive 

Orders 11755 and 12943) 

Procurement P G   

Cooperative 
Research and 
Development 

Agreements (15 

USC 3710a) 

Supports the full use of 
the results of the Nation's 

Federal investment in 

research and development. To this 

end the Federal 

Government must strive where 
appropriate to 

transfer Federally owned or 

originated technology to State 

and local governments and to the 

private sector. 

Agreements  G   

Copeland Act (18 
USC 874 and 40 
USC 276c) a.k.a. 

Anti-Kickback Act 

Makes it unlawful to 
induce any person, 
employed in the 

construction or repair of public 

buildings or public works financed 

in whole 

or in part by the U.S., to give up 

any part of the compensation to 

which they are entitled. 

Procurement P G C  
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Davis Bacon Act 
(40 USC 276a) 

Requires construction 
contractors to pay prevailing 
wages for 
laborers and mechanics. 

Procurement P G C  

Department of 
Transportation, General 
Duties and 

Powers (49 USC 

322(c)) 

Provides general authority for 
FAA to enter into reimbursable 
agreements with other agencies 
and for cooperative agreements to 
use the services, records, and 
facilities of State, territorial, 
municipal and other agencies. 
However, 49 USC 106 (l) and (m) 
provides broader authority and 
should be cited in place of Section 
322(c) for FAA agreements. 

Agreements  G   

Disclosure of 
Confidential 
Information (18 

USC 1905) 

Prohibits the disclosure of 
confidential information 
by public officials, i.e. 

trade secrets. 

Ethics 
 

Procurement 

P G   

Drug Free 
Workplace (41 
USC 8101-8106) 

Prohibits award of 
contracts to entities who 
have not certified that it is 

a drug free workplace. AMS 

does not reference 

41 USC 8101-8106. However it is 

FAA policy to only award 

contracts to entities who have 

certified a drug free workplace. 

Procurement P G C  

Economy Act (31 
USC 1535) 

Authorizes the head of an 
agency or major 

organizational unit within 

to place an order with a major 

organizational unit within 

the same agency or another 
agency for goods 

or services under conditions 

specified in the statute. 

Procurement  G   

Energy Policy and 
Conservation Act (42 
USC 6361(a)(1)) 

Requires agencies to develop 
mandatory 

standards for energy conservation 

and energy efficiency to govern 

the procurement policies and 

decisions of the Federal 

Government and all 

Federal agencies and to cause such 

standards to be implemented. 

Procurement 
 

Environment 

P G   

Explosive 
Detection (49 USC 
44913) 

Governs the deployment 
and purchase of explosive 
detection equipment 

Procurement  G   
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under 14 USC 108.7(b)(8) or 

108.20 when the FAA 

Administrator certifies 

 that the equipment alone, or as 
part of an integrated 

system, can detect under realistic 

air carrier operating conditions the 

amounts, configurations, and types 

of explosive material that would 

likely be used to cause 

catastrophic damage to 

commercial aircraft. 

     

False Claims Act 
(31 USC 3729) 

Specifies civil penalties 
for false claims against the U.S. 

All  G  * 

Fastener Quality 
Act - June 8, 1999 (15 
USC 5402) 

Requires fasteners (i.e. 
bolts, nuts, screws) to be 
manufactured in 
accordance with a 

fastener quality assurance system; 

or manufactured to a proprietary 

standard, such as ISO 9000, 

QS9000, VDA6.1, or AS9000. 

Procurement P    

Federal Aviation 
Administration (49 
USC 106) 

Authorizes the 
Administrator to enter into and 
perform such contracts, leases, 
cooperative agreements, or 
other transactions as may be 
necessary to carry out the 
functions of the Administrator 
and the Administration. 

Procurement P G   

Federal Claims 
Collection (31 USC 
3711) 

Establishes provisions for 
collecting claims of the 

U.S. for money or property arising 

out of the activities of, or referred 

to the agency. 

Procurement    * 

Federal Excise 
Taxes (26 USC 
4041) 

Imposes tax on diesel fuel 
in certain cases. 

Procurement P G   

Federal Facilities 
Compliance Act 

Mixed Waste is regulated as 
hazardous and radioactive waste 
under the Resource 
Conservation and Recovery Act 
(RCRA) and the Atomic Energy 
Act (AEA), respectively. 

Environment    * 

Federal Prison 
Industries (18 USC 
4121) 

Prescribes requirement 
for purchases from 
Federal Prison facilities. 

Procurement P G C  

Federal Workforce 
Restructuring Act of 1994 

To provide temporary 
authority to Government agencies 

Procurement P G C  
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- P.L. 103- 

226 (5 USC 5597) 

relating to 

voluntary separation, incentive 

payments, and for other purposes 

and limitation on procurement of 

Service Contracts with 

involuntarily separated employees. 

Freedom of 
Information Act 
(FOIA) as 

amended (5 USC 

552) 

Regulates the release of 
public information; 
agency rules, opinions, 

orders, records, and 

proceedings. 

All P G  * 

General Facilities 
and Personnel 
Authority (49 USC 

44502) 

Provides general authority 
to the Administrator of the 
Federal Aviation 

Administration to acquire, 

establish, improve, operate, and 

maintain air navigation facilities; 

and provide facilities and 

personnel to regulate and protect 

air traffic. 

Procurement 
 

Real Estate 

P G   

Gift and Bequests 
(49 USC 326) 

Authorizes the 
Administrator to accept any 
conditional or 

unconditional gift or donation of 

money or property, real or 

personal, or of services for the 

FAA 

All  G   

Government Performance 
and Results Act of 1993 
(31 USC 1101, 1115-

1119) 

Requires performance 
indicators and measurement. 

Metrics 
 

Baseline 
Management 

P    

Indian Incentive 
Program (25 USC 
1544) 

A contractor of a Federal agency 
under any Act of Congress may be 
allowed an additional amount of 
compensation equal to 5 percent of 
the amount paid, or to be paid, to a 
subcontractor or supplier, in 
carrying out the contract if such 
subcontractor or supplier is an 
Indian organization or Indian-
owned economic enterprise as 
defined in this chapter. 

Procurement P G C  

Interest of Member of 
Congress (41USC 6306) 

Prohibits member of or delegate to 
Congress from sharing in benefit 
from contract or grant 

Procurement   C * 

International 
Airport Facilities, 
Administrative (49 

USC 47305) 

Authorizes the Secretary of 
Transportation to consolidate, 
operate, protect, maintain, and 
improve airport property and 

Procurement  G   
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airway property (except 
meteorological facilities). 

International 
Airport Facilities, 
Definitions (49 
USC 47301) 

Provides definitions 
pertaining to International 

Airport Facilities. 

Procurement  G   

International Air 
Transportation Fair 
Competitive 

Practices Act of 

1974 (49 USC 

40118 (5)) 

Requires that all Federal agencies 
and Government contractors and 
subcontractors use U.S.- flag air 
carriers for U.S. Government-
financed international air 
transportation of personnel (and 
their personal effects) or property, 
to the extent that service by those 
carriers is available. (Also known 
as the Fly America Act) 

Procurement   C  

Iran Sanctions Act 
of 1996 (50 USC 
1701 note) 

Requires offerors to 
certify they have not been 
involved in sanctioned 

activities with the 

Government of Iran 

Procurement  G C  

Iran Threat 
Reduction and 
Syria Human 

Rights Act of 2012 (P.L. 

112-158) 

Expands sanctions 
relating to the energy 
sector of Iran and 

sanctions with respect to Iran’s 

Revolutionary Guard Corps 

Procurement  G C  

James Zadroga 
9/11 Health and 

Compensation Act of 

2010 (P.L. 111- 
347) 

Imposes on any foreign person that 
receives a specified Federal 
procurement payment a tax of 2% 
of each payment.  Stipulates that 
foreign contractors are not to be 
reimbursed for this tax. 

Procurement  G C  

Javits-Wagner- 
O'Day Act (41 
USC 8501-8506) 

Established the Committee for 
Purchase of Products and Services 
of the Blind and Other Severely 
Handicapped. 

Procurement P G   

Judicial Review (49 
USC 46110) 

Prescribes judicial review process 
for a person disclosing a 
substantial interest in an order 
issued by the Secretary of 
Transportation (or the 
Administrator of the Federal 
Aviation Administration with 
respect to aviation safety duties 
and powers designated to be 
carried out by the Administrator) 
under this part. 

Procurement P  C  

Miller Act (40 USC 
270a-270f) 

Requires construction contractors 
to provide performance and 

Procurement P G C  
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payment bonds that are greater 
than $25,000 but not greater than 
$100,000. 
 

National Earthquake 
Hazards Reduction Act of 
1977 (P.L. 95-124), 
Amended 1990 (P.L. 101-
614) (42 USC 7701 et 
seq.) 

Requires Agencies to adopt 
standards for assessing and 
enhancing the seismic safety of 
buildings designed for, or 
constructed by, or leased by the 
Federal Government. 

All P    

North American Free 
Trade Agreement 
(NAFTA) P.L. 103- 182 
(19 USC 3311) 

Canada/Mexico exception from 
Buy American Act if purchase is 
over $25,000. 

Procurement   C  

National Energy 
Conservation Policy Act 
(42 USC 6201) 

Requires energy and water 
conservation measures for federal 
buildings, facilities, or space 

Environment P    

National Environmental 
Policy Act (42 USC 6201) 

Requires environmental 
assessment or environmental 
impact statement for proposed 
Federal actions 

Environment P G   

Paperwork 
Reduction Act (44 
USC 3501) 

Requires Federal agencies to 
become more responsible and 
publicly accountable for reducing 
the burden of Federal paperwork 
on the public, and for other 
purposes resulting from the 
collection of information by or for 
the Federal Government. 

All P    

Privacy Act (5 USC 552a) Establishes procedures for records 
maintained on individuals to ensure 
that certain information is secured. 

Ethics 
Procurement 

P G C  

Procurement Integrity Act 
(41USC 2101-2107) 

Prohibits unauthorized release of 
source selection or other 
proprietary data. 

Procurement P G C  

Project Grant 
Authority (49 USC 
47104) 

Authorizes the Secretary of 
Transportation to make project 
grants from the Airport and 
Airway Trust Fund to maintain a 
safe and efficient nationwide 
system of public-use airports that 
meets the present and future needs 
of civil aeronautics. 

Procurement  G   

Public Law 85-804 
(50 USC 1431- 
1434) 

Empowers the President to 
authorize agencies exercising 
functions in connection with the 
national defense to enter into, 
amend, and modify contracts, 
without regard to other provisions 
of law related to making, 

Procurement P G C  
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performing, amending, or 
modifying contracts, whenever the 
President considers that such 
action would facilitate the national 
defense, to exercise the authority 
conferred by the Act and to 
delegate it to other officials within 
the agency. (Also see E.O. 10789) 

Randolph-Sheppard 
Vending Facility 
Act (20 USC 107) 

Provides for blind persons licensed 
under the provisions of this chapter 

authorization to operate vending 

facilities on any Federal property. 

Procurement P G   

Rehabilitation Act 
of 1973 - Section 

508 (29 USC 794d) 

Requires information technology 
purchases to be accessible to 
people with disabilities. 

Procurement P G C  

Rehabilitation Act 
(29 USC 793) 

Requires affirmative action to 
employ and advance in 
employment qualified individuals 
with disabilities. 

Procurement P G  * 

Research and 
Development (49 
USC 44912) 

Requires the FAA Administrator 
to establish and carry out a 
program to accelerate and expand 
the research, development, and 
implementation of technologies 
and procedures to counteract 
terrorist acts against civil aviation. 

Procurement  G   

Resource Conservation 
and Recovery Act (42 
USC 6901) 

Prescribes policies and procedures 
for acquiring Environmental 
Protection Agency-designated 
products through affirmative 
procurement programs. 

Procurement  
 
Environment 

P G C  

Robert T Stafford 
Disaster Relief and 
Emergency 

Assistance Act (42 

USC 5150) 

Provides for a preference for local 
organizations, firms, or activities 
when contracting for major 
disaster or emergency assistance 
activities 

Procurement P G C  

Service Contract 
Act (41 USC 6701-6707) 

Provides for minimum wages and 
fringe benefits as well as other 
conditions of work under certain 
types of service contracts. 
Whether or not the Act applies to 
a specific service contract will be 
determined by the definitions and 
exceptions given in the Act, or 
implementing regulations. 

Procurement P G C  

Service-Disabled 
Veteran  Owned 
Small  Business 

Program (13 

CFR,121,125&134) 

Provides for competitive and non-
competitive set- asides for Service 
Disabled Veteran Owned Small 
Businesses. 

Procurement P G C  
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Systems, 
Procedures, 

Requires the FAA Administrator 
to develop, 

Procurement  G   

Facilities, and 
Devices (49 USC 
44505) 

alter, test, and evaluate systems, 
procedures, facilities, and 
devices, and define their 
performance characteristics, to 
meet the needs for safe and 
efficient navigation and traffic 
control of civil and military 
aviation, except for needs of the 
armed forces; and to select 
systems, procedures, facilities, 
and devices that will best serve 
those needs and promote 
maximum coordination of air 
traffic control and air defense 
systems. 

     

Terms of Gifts (49 
USC 47152) 

Specifies the terms applicable to a 
gift of an interest in surplus 
property. 

Procurement  G   

Training Schools 
(49 USC 40108) 

Authorizes the FAA Administrator 
to operate schools to train officers 
and employees of the 
Administration to carry out duties, 
powers, and activities of the 
Administrator. 

Procurement  G   

Vietnam Era Veterans 
Readjustment Act (38 
USC 2012) 

Requires contractors and 
subcontractors, when entering 
contracts subject to the Act, to list 
all suitable employment openings 
with the appropriate local 
employment service office and 
take affirmative action to employ, 
and advance in employment, 
qualified special disabled veterans 
and veterans of the Vietnam Era 
without discrimination based on 
their disability or Veteran's status. 
(Also see Executive Order 11701) 

Procurement  G  * 

Waiving and Adding 
Terms (49 USC 47153) 

Authorizes the Secretary of 
Transportation to waive, without 
charge, a term of a gift of an 
interest in property under this 
subchapter. 

Procurement  G   

Walsh Healey Public 
Contracts Act (41 USC 
6501-6511) 

Provides conditions for the 
purchase of supplies and the 
making of contracts by the United 
States, and for other purposes. 

Procurement P G   

Wendell H. Ford Aviation 
Investment & Reform Act 

Subjects the FAA to the 
Procurement Integrity Act (41 

Procurement  G   
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for the 21st Century (49 
USC 40110(d)(3)) 

USC 2101-2107), except that 
sections 2101, Definitions, and 
2106, Reporting information 
believed to constitute evidence of 
offense, must not apply. 

 

END OF PART I 
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Appendix E: Part II - Executive Orders Revised 4/2017 

 

Title Description Summary 

Functional 

area affected 

Promulgated 
by AMS: 

 

P=Policy, 

G=Guidance, 

C=Clause 

 

*= See Office of 

Chief Counsel 

Executive Order 

10582, Prescribing 

Uniform 

Procedures for Certain 

Determinations Under the 

Buy-American Act (Dec 

17, 1954 

Requires the Government 

to give preference to 

domestic end products. 

(See Buy American Act.) 

Amended by E.O.’s 10761, 

11051, 12148, and 12608. (Also 

see E.O. 12148) 

Procurement  G C  

Executive Order  

10789, Authorizing  

agencies of the 

Government to exercise 

certain contracting 

authority in connection 

with national-defense 

functions and prescribing 

regulations governing the 

exercise of such authority 

Authorizes non-DoD  

agencies of the  

Government to exercise certain 

contracting authority in 

connection with national-defense 

functions and to prescribe 

regulations governing the exercise 

of such authority. Amended by: 

EO 11051, September 27, 1962; 

EO 11382, November 28,  

1967; EO 11610, July 22,  

1971; EO 12148, July 20,  

1979; EO 12919, June 3,  

1994; EO 13232, October  

20, 2001; EO 13286, February 

28, 2003 

Procurement P G C  

Executive Order  

11141, Equal 

Employment Opportunity, 

(February 12, 1964) 

Prescribes policies and 

procedures pertaining to 

nondiscrimination in employment 

by contractors and subcontractors 

Procurement P G C  

Executive Order  

11701, Employment of  

veterans by Federal  
agencies and Government 
contractors and 

subcontractors (Jan. 24, 
1973) 

Requires each department  

and agency of the executive 

branch of the  

Federal Government  

list suitable employment openings 

with the appropriate office of 

State Employment Service or the 

United States Employment 

Service and extends the program 

to Government contractors and 

Procurement  G   

http://www.archives.gov/federal-register/executive-orders/1962.html#11051
http://www.archives.gov/federal-register/executive-orders/1967.html#11382
http://www.archives.gov/federal-register/executive-orders/1971.html#11610
http://www.archives.gov/federal-register/executive-orders/1979.html#12148
http://www.archives.gov/federal-register/executive-orders/1994.html#12919
http://www.archives.gov/federal-register/executive-orders/2001-wbush.html#13232
http://www.archives.gov/federal-register/executive-orders/2003.html#13286
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subcontractors. (Also 38 USC 

2012) 

Executive Order  

11912, Delegation of 

Authorities Relating to 

Energy Policy and 

Conservation (April 13, 

1976) 

Amended by: EO 12003, July 20, 

1977; EO 12038, February 3, 

1978; EO 12148, July 20, 1979; 

EO 12375, August 4,  

1982. Superseded or  

revoked in part by E.O.  

12919, National Defense 

Industrial Resources 

Preparedness.(Also see E.O. 

12919) 

Procurement 

Environment 

P    

Executive Order  

12038, Relating to Certain 

Functions Transferred to 

the Secretary of Energy  

by the Department  
of Energy Organization 

Act (February 3, 1978) 

Relates to certain functions 

transferred to the Secretary of 

Energy by the Department of  

Energy Organization  

Act. Amended by: EO 12156, 

September 10,  

1979 and by EO 12287 - 

Decontrol of crude oil and 

refined petroleum products. (Also 

see E.O.12287) 

Procurement  
 
Environment 

P    

Executive Order  
12591, Facilitating Access 

to Science and 
Technology (April 10, 

1987) 

Amended by E.O. 12618. 

Authorizes the FAA to apply the 

policies of the Bayh-Dole Act 

(inventions made with 

Government Assistance) to all 

participants in cooperative 

agreements. (Also see E.O. 

12618) 

Agreements  G   

Executive Order  

12600, Predisclosure 

Notification Procedures 

for Confidential 

Commercial Information 

(June 23, 1987) 

Describes predisclosure 

notification procedures for 

confidential commercial 

information requested under the 

Freedom of Information Act 

(FOIA) 

All P G   

Executive Order  

12618, Uniform 

Treatment of Federally 

Funded Inventions 

(December 22, 1987) 

Amended E.O. 12591. Procurement     

Executive Order  
12699, Seismic Safety of 
Federal and Federally 

Assisted or Regulated 
New Building 

Construction 

Requires Federal agencies  

to follow national and local 

seismic building codes, 

whichever provides the greatest 

margin of safety, when 

constructing new buildings or 

modifying existing  

All     

http://www.archives.gov/federal-register/executive-orders/1977-carter.html#12003
http://www.archives.gov/federal-register/executive-orders/1978.html#12038
http://www.archives.gov/federal-register/executive-orders/1979.html#12148
http://www.archives.gov/federal-register/executive-orders/1982.html#12375
http://www.archives.gov/federal-register/executive-orders/1979.html#12156
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buildings. Amended by: EO 

13286, February 28, 2003 

Executive Order  

12829, National Industrial 

Security Program, 

(January 6, 1993) 

Amended by E.O. 12885 

Requires a National Industry 

Security Program Operating 

Manual. Amended by E.O. 12885  

December 14, 1993 to extend the 

time to issue the National 

Industrial Security Program 

operating manual. (Also see E.O. 

12885) 

Procurement P G   

 

Executive Order  

12919, National Defense 

Industrial Resources 

Preparedness (June  

3, 1994) 

Delegates authority and addresses 

national defense industrial 

resource policies and programs 

under the Defense Production Act 

of 1950. Amended by: EO 13286, 

February 28,  

2003. Supersedes or revokes E.O. 

11912 in part. (Also see E.O.  

11912)Revoked in part by: EO 

13456, January 23, 2008. 

Procurement     

Executive Order  

12928, Promoting  

Procurement with  
Small Businesses Owned 
and Controlled by 
Socially and 
Economically 
Disadvantaged 
Individuals, Historically 
Black Colleges and 
Universities, and Minority 
Institutions, (Sep 

16, 1994) 

Establishes policy that all 

department and agency heads and 

all Federal  

employees involved in the 

procurement of any and  

all goods and services  

must assist SDBs, HBCUs, and 

MIs, as applicable, to develop 

viable, self-sustaining, 

businesses capable of competing 

on an equal basis in the 

mainstream of the American 

economy. 

Procurement  

 

MPPG  
reporting 

 G   

Executive Order, 
13360 Providing 
Opportunities for 

Service-Disabled Veteran 

Businesses To Increase 

Their Federal Contracting 

and Subcontracting, 

(October 20, 2004) 

Establishes policy that all 
heads of agencies must 
provide the opportunity 

for service-disabled veteran 

businesses to significantly 

increase the Federal contracting 

and subcontracting of such 

businesses. 

Procurement  G   

Executive Order 

12941, Seismic Safety of 

Existing Federally Owned 

or Leased Buildings 

(December 1, 1994) 

Requires Federal 

Agencies to follow the standards 

developed, issued and maintained 

by the Interagency Committee 

for Seismic Safety in 

Construction (ICSSC). 

All P    

http://www.archives.gov/federal-register/executive-orders/2003.html#13286
http://www.archives.gov/federal-register/executive-orders/2003.html#13286
http://www.archives.gov/federal-register/executive-orders/2003.html#13286
http://www.archives.gov/federal-register/executive-orders/2008.html#13456
http://www.archives.gov/federal-register/executive-orders/2008.html#13456
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Executive Order 

12968, Access to 

Classified Information 

(August 2, 1995) 

Establishes a uniform 

Federal personnel security 

program for employees who will 

be considered 

for initial or continued access 

to classified information. 

Amended by: EO 13467, June 

30, 2008 

Procurement 

 

Security 

P G C  

Executive Order 

13043, Increasing Seat 
Belt Use in the U.S.  

(April 16, 1997) 

Requires seat belt use by 

Federal employees while on 

official business and motor 

vehicle occupants in National 

Park and Dept. of Defense 

installations. Encourages Federal 

contractors, subcontractors, and 

grantees to adopt and enforce on-

the-job seat belt use policies and 

programs. 

Procurement P  C  

Executive Order 
13142, Amendment 

to E.O. 12958– Classified 

National Security 

Information (Nov. 
19, 1999) 

Amended sections 3.4(a), 
5.2(a)(b),  5.3(b)(4)  of 

E.O. 12958. (Also see 

E.O. 12958) 

Procurement 
 

Security 

   * 

Executive Order 13170, 
Increasing Opportunities 
and Access for 
Disadvantaged Businesses 
(Oct 6, 2000) 

Establishes additional incentives 
for outreach and goal setting to 
increase opportunities and access 
for disadvantaged businesses. 

Procurement    * 

Executive Order 13221, 
Energy Efficient Standby 
Power Devices (July 31, 
2001) 

Encourages energy conservation 
by requiring the Government to 
purchase COTS products that use 
no more than one watt in their 
external or internal standby power 
devices or functions. 

Procurement    * 

Executive Order 13502, 
Use of Project Labor 
Agreements for Federal 
Construction Projects, 
(February 6, 2009) 

Promotes the efficient 
administration and completion of 
Federal construction projects 
Revokes:  EO 13202, February 17, 
2001; EO 13208, April 6, 2001 

Procurement 
 

Real Estate 

 G C * 

Executive 
Order 13513, Federal 
Leadership 
on Reducing Text 
Messaging While Driving 
(October 1, 2009) 

Encourages contractors and 
subcontractors to adopt and 
enforce policies banning text 
messaging while driving 
company- owned or Government-
owned vehicles, or privately-
owned vehicles when on official 
government business or 
performing any work on behalf of 

Procurement   C  

http://www.archives.gov/federal-register/executive-orders/2008.html#13467
http://www.archives.gov/federal-register/executive-orders/2001-wbush.html#13202
http://www.archives.gov/federal-register/executive-orders/2001-wbush.html#13208
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the Government. 

Executive Order 13627, 

Strengthening Protections 

Against Trafficking in 

Persons in Federal 

Contracts (September 25, 

2012) 

Creates a stronger framework 

to eliminate trafficking in 

persons from Federal 

contracts. 

All P G C  

Executive Order 13693, 

Planning for Federal 

Sustainability in the Next 

Decade (March 25, 2015) 

To maintain Federal leadership 

in sustainability and 

greenhouse gas emission 

reductions.  Revokes EO 

13423 and 13514. 

All P G C  

 

END OF PART II  
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Appendix E: Part III - Regulations/Standards Revised 4/2017 

 

Title  Description Summary 

 Functional 

area 

affected 

Promulgated by 

AMS: 

 

P=Policy, 

G=Guidance,  

C=Clause 

 

*=See Office of 

Chief Counsel 

Cost Accounting 

Standards (CAS) 

(48 CFR 

9903.101) 

Uniform standards for government 

contractor's accounting for and 

reimbursement of costs. Within the 

FAA Cost Accounting Standards 

(CAS) do not apply to contracts for 

commercial items. Full or modified 

CAS coverage may be applied to 

cost type contracts only. 

Procurement P G C    

Department of 

Transportation 

Policy for 

Seismic Safety of 

New and Existing 

DOT Owned or 

Leased Buildings 

(DOT SS-98-01) 

Requires each DOT Operating 

Administration to ensure that new 

DOT owned buildings and 

additions and new buildings leased 

for DOT occupancy, are designed 

and constructed to comply with 

appropriate seismic design and 

construction standards. 

Additionally, each Operating 

Administration is required to 

mitigate unacceptable earthquake 

risks in existing buildings via a 

long-term risk mitigation program.  

All P          

Export 

Administration 

Regulations 

(EAR), 15 CFR 

Parts 730 through 

774 

U.S. Department of Commerce 

regulations for the export and re-

export of most commercial items, 

services or documentation.  

All P G C  

Federal 

Management 

Regulations 

(formerly Federal 

Property 

Management) 

Regulations used by GSA and other 

executive agency officials to 

regulate, and prescribe policies, 

procedures, and delegations of 

authority pertaining to the 

management of property, inventory, 

and disposal. 

Real 

Property 

P          

Federal Standard 

313, Material 

Safety Data, 

Establishes requirements for the 

preparation and submission of 

Material Safety Data Sheets by 

Procurement 

 

Environment 
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Transportation 

Data and Disposal 

Data for 

hazardous 

materials 

furnished to 

Government 

activities.(March 

1, 1988) 

contractors who provide hazardous 

materials to government activities. 

FEMA 74, 

Reducing the 

Risk of 

Nonstructural 

Earthquake 

Damage, (Sep. 

1994) 

Provides Interagency Committee 

for Seismic Safety in Construction 

(ICSSC) requirements for 

equipment and other building 

system installation, risk mitigation 

and guidance on prioritizing 

projects.  

All P          

FEMA 310, 

Handbook for the 

Seismic 

Evaluation of 

Buildings: A Pre-

Standard, 

(January 1998) 

Provides requirements for 

identification of unacceptable 

seismic risks in existing buildings 

and equipment installations. 

All P          

FEMA 356, 

NEHRP. Pre-

Standard and 

Commentary for 

the Seismic 

Rehabilitation of 

Buildings, 

(November 2000) 

Provides requirements for 

mitigation of unacceptable seismic 

risks in existing buildings and 

equipment installations. 

All P          

FEMA 368/369, 

2000 NEHRP 

Provision for 

Seismic 

Regulations for 

New Buildings 

and Other 

Structures, Parts 1 

and 2, 2001. 

Provides Interagency Committee 

for Seismic Safety in Construction 

(ICSSC) requirements for the 

construction of new buildings as 

well as design and installation of 

new equipment for installation in 

any new or existing building. 

All P          

International 

Building Code 

(IBC) 

(2000/2003) 

Establishes the current international 

building code in effect for all new 

construction of Federal buildings. 

All P          

International 

Traffic in Arms 

Regulations 

(ITAR), 22 CFR 

Department of State regulations 

that control the export and import 

of defense-related articles, services 

and documents on the United States 

 P G C  

https://www.pmddtc.state.gov/regulations_laws/itar.html
http://en.wikipedia.org/wiki/Export
http://en.wikipedia.org/wiki/Import
http://en.wikipedia.org/wiki/United_States_Munitions_List
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Parts 120 through 

130 

Munitions List (USML) 

Local Seismic 

Building codes 

(depends on 

location of project 

or installation 

site) 

Requires use of local seismic 

building codes if they require a 

greater margin of safety than 

international or national building 

codes. 

All P          

NIST RP-6, 

standards for 

Seismic Safety 

for Existing 

Federally Owned 

or Leased 

Buildings, 

(January 2002) 

Provides requirements for leasing 

and acquisition of existing 

buildings. 

All P          

Occupational 

Safety and Health 

Administration 

Regulations (29 

CFR 1910.38) 

Requires a written plan for 

emergency situations for each 

workplace where there is a 

possibility of an emergency. 

Appropriate portions of the plan 

must be implemented in the event 

of an emergency. 

All P G C    

OMB Circular A-

76, Performance 

of Commercial 

Activities - (Aug. 

4, 1983; Revised 

1999) 

Establishes Federal Policy 

regarding the performance of 

commercial activities. FAA's policy 

is to follow the guidance of this 

circular to the extent such standards 

are consistent with the FAA's 

Acquisition Management System 

and the Administrator's authority to 

implement "such terms or 

conditions as the Administrator 

may deem appropriate." 

Investment 

Analysis 

 

Procurement 

P G  * 

OMB Guidance 

“Uniform 

Administrative 

Requirements, 

Cost Principles, 

and Audit 

Requirements for 

Federal Awards” 

dated December 

26, 2013 (2 CFR 

Part 200) 

To more effectively focus Federal 

resources on improving 

performance and outcomes while 

ensuring the financial integrity of 

taxpayer dollars in partnership with 

non-Federal stakeholders.  

Supersedes OMB Circulars A-21, 

A-87, A-102, A-110, and A-121. 

Procurement    G    * 

Patent and 

Copyright Laws 

Establishes prohibitions regarding 

Patent and Copyright infringement. 

Procurement P G C    

Protests and Prescribes procedures for protests All P    C    

http://en.wikipedia.org/wiki/United_States_Munitions_List
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Contract 

Disputes; 14 

CFR, Parts 14 & 

17. 

and contract disputes. 

Standards of 

Conduct for 

Employees of the 

Executive Branch 

(5 CFR 2635) 

Prohibits conflicts of interest All P G C   

END OF PART III  
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Appendix E: Part IV - External Authorities applicable to Real Estate Revised 4/2017 

 

Part IV A: Statutes 
 

Title Description Summary 

Functional 

area affected 

Promulgated by 

AMS: 

 

P=Policy, 

G=Guidance, 

C=Clause 

 

*=See Office of 

Chief Counsel 
Act of 
December 10, 

1941 (40 USC 

291) 

Requires Federal agencies to 
admit seeing-eye dogs or 

other guide dogs accompanied by their 

blind masters to any building or other 

property owned or controlled by the 

United States. 

Real Estate P    

Administrative 
Procedures  Act 

(5 USC 500 se seq) 

Authorizes a duly qualified 
individual to represent a 

person before an agency. 

All    * 

Anti-Kickback 
Act(41 USC 

8701-8707) 

Prohibits offering or accepting 
kickbacks; criminal penalties 

apply. 

Ethics 

 

Procurement 

 

Real Estate 

   

 

 

C 

* 

Architectural 
Barriers Act of 

1968 (42 USC 
4151-4157) 

Requires facilities be provided to ensure 
ready access for 
disabled persons to public buildings and 
certain interior spaces. 

Real Estate P G C  

Assignment of 
Claims (31 

USC 3727, 41 

USC 6305) 

Authorizes the lessor to assign 
his rights to be paid under a 

lease agreement 

Real Estate   C  

Bribery and 
Conflict of 

Interest Laws 

(18 USC 201) 

Prescribes fines and 
punishment for bribery of 

public officials and witnesses. 

All    * 

Bribery and 
Conflict of 

Interest Laws 

(18 USC 208) 

Prescribes acts and penalties affecting a 
personal financial 

interest. 

All P    

Child Care 
Services for 

Federal Employees 

in Federal 

Buildings 

Provides Federal agencies 
with the authority to allot 

space in Federal buildings to individuals 

or entities that will provide child care 

services to Federal employees. 

Real Estate P    



 

Acquisition Management Policy - 7/2018  67 
 
 

Clean Air Act 
of 1963 (42 

USC 7401) 

Requires the utilization in 
Federal air control programs 

of all available and appropriate 

facilities and resources within the 

Federal Government for the prevention 

and abatement of air pollution. 

Real Estate P    

Comprehensive 
Environmental 

Response, 

Compensation, and 

Liability Act of 

1980 (CERCLA) 

(42 USC 9601) 

Provides for liability, 
compensation, cleanup and 

emergency response for hazardous 

substances released into the 

environment, and the cleanup of 

hazardous waste disposal sites. 

Real Estate P    

Energy 
Independence 

and Security Act 

of 2007 (Pub. L. 

110-140) 

Amends portions of the 
National Energy Conservation 

Policy Act (42 USC 

8253(a)(1) and adopts the energy 

intensity reduction goals of Executive 

Order 13423 beginning in year 2008. 

Provides for enhanced 
building standards, lighting, 

and water and energy usage goals. 

Real Estate 

 

Procurement 

P    

Energy Policy 
Act (EPAct) of 

2005 

Provides for increased energy 
and water efficiency. 

Real Estate P    

Energy Policy 
Act of 1992 (Pub. L. 
102-486, 106 Stat. 

2776) 

Provides for increased 
energy efficiency. 

Superseded, in part, by the 

EPAct of 2005. 

Real Estate 

 

Procurement 

P    

False Claims 
Act(31 USC 3729) 

Specifies civil penalties for 
false claims against the U.S. 

All  G  * 

Federal Aviation 
Authorization 

Act of 1996 (49 

USC 106) 

The Administrator is 
authorized to enter into and perform 

such contracts, leases, cooperative 

agreements, or other transactions. 

Real Estate P G   

Federal Water 
Pollution 

Control Act (33 

USC 1251) 

Requires that all agencies comply with 
all Federal, State, interstate, and local 
requirements, respecting the control and 
abatement of water pollution. 

Real Estate P    

Federal Property  
and Administrative 

Services Act of 

1949, as amended 

(40 USC 471) 

This act establishes the Federal Building 
Fund and provides the Administrator of 
General Services Administration with an 
important source of real property related 
authority.  FAA is not required to follow 
Title II of this act. 

Real Estate P G   

Federal Water 
Pollution 

Control Act (33 

USC 1251) 

Requires that all agencies of 
the executive, legislative, and 

judicial branches of the Federal 

Government must comply with all 

Real Estate P    
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Federal, State, interstate, and local 

requirements respecting the control and 

abatement of water pollution. 

Freedom of 
Information Act of 
1986 (5 USC 552) 

Regulates the release of public 

information; agency rules, opinions, 

orders, records, and proceedings. 

All P G C  

General 
Procurement 

Authority (49 

USC 40110) 

The Administrator may acquire 
services or, by condemnation or 
otherwise, and interest in 
property, and may dispose of an 
interest in property. 

Real Estate P G   

General 
Facilities and 

Personnel 

Authority (49 

USC 44502) 

Provides general authority to 
the Administrator of the 

Federal Aviation Administration to 

acquire, establish, improve, operate, 

and maintain air navigation facilities; 

and provide facilities and personnel to 

regulate and protect air traffic. 

Procurement 

 
Real Estate 

P G   

Gift and 
Bequests (49 

USC 326) 

Authorizes the Administrator 
to accept any conditional or 

unconditional gift or donation of money 

or property, real or personal, or of 

services for the FAA. 

All  G   

National 
Earthquake 

Hazards Reduction 

Act of 1977 (P.L. 

95-124), Amended 

1990 (P.L. 101-614) 

(42 USC 7701 et 

seq.) 

Requires Agencies to adopt standards for 

assessing and enhancing the seismic 

safety of buildings designed for, or 

constructed by, or leased by the Federal 

Government. 

Real Estate P    

Paperwork 
Reduction Act 

(44 U.S.C. 

3501) 

Requires Federal Agencies to 
become more responsible and publicly 

accountable for reducing the burden of 

Federal paperwork on the public, and 

for other purposes resulting from the 

collection of information by or for the 

Federal Government. 

All P    

Public 

Buildings Act of 

1959, as amended 

(40 

USC 601-619) 

This act establishes a 

prospectus threshold, applicable to all 

federal agencies. Also the Administrator 

of GSA has authority to construct, 

acquire, and alter public buildings. 

Real Estate P    

Public Buildings 

Cooperative Use Act 

of 1976 (40 USC 

601a, 612a.) 

National 

Requires the Administrator of 

GSA to acquire and utilize 

space in suitable buildings of historic, 

architectural, or cultural significance. 

 

Real Estate 

 

 

 

 

P 
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Environmental 

Policy Act of 

1969 (42 USC 

4321)  

National Historic 

Preservation Act 

(16 USC 470) 

 

 

 

Occupational 

Safety and Health 

Act of 

1970, amended (29 

USC 653)  

Quarters and 

facilities; employees 

in the United States 

(5 USC 

5911) 

Randolph- 

Sheppard 

Vending Facility 

Act, amended (20 

U.S.C. 107 - 

107f) 

Rehabilitation Act of 

1973, amended 

(Pub. L. 93-112, 387 

Stat. 355) 

Requires consideration of 

environmental factors in the decision-

making process for major Federal 

actions. 

Requires Federal agencies to take into 

account the effect of any Federal 

undertaking on any property in or 

eligible for listing in the National 

Register of Historic Places. 

 

Requires Federal agencies to provide 

safe and healthful places and 

conditions of employment. 

 

 

Agency may provide quarters and 

facilities for employees when conditions 

warrant. 

 

 

Provides for blind persons licensed 

under the provisions of this chapter 

authorization to operate vending 

facilities on any Federal property. 

 

 

Requires Federal agencies to ensure 

compliance with standards set by GSA, 

DOD and HUD pursuant to the 

Architectural Barriers Act of 

1968. 

Real Estate 

 

 

 

Real Estate 

 

 

 

 

 

Real Estate 

 

 

 

 

Real Estate 

 

 

 

 

Procurement 

 

Real Estate 

 

 

 

Real Estate 

P 

 

 

 

P 

 

 

 

 

 

P 

 

 

 

 

P 

 

 

 

 

P  

 

P 

 

 

 

P 

 

 

 

 

 

 

 

 

 

 

G 

 

 

 

 

 

 

 

 

 

G  

 

G 

 

 

 

G 

 

 

 

 

 

 

 

 

 

 

C 

Rural 
Development 
Act of 1972 (Pub. L. 
92-419, 86 Stat. 
657) 

Provides for improving the economy 
and living conditions in rural America. 
FAA must give first consideration to 
rural areas when locating new space, 
land, and other facilities 

Real Estate P G C  

Stewart B. 
McKinney 
Homeless 
Assistance Act (42 
USC 11411-11412) 

Requires Federal agencies to 
make available surplus real 
property to homeless organizations. 

Real Estate P    

Superfund 
Amendments 
and Reauthorization 
Act of 1986, 
amended (42 
USC 9601- 9675) 

Extends and amends 
CERCLA. 

    * 

Service, supplies, 
and facilities at 

Agency may provide when 
necessary, services, supplies, and 

Real Estate P    
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remote places 
(49 USC 331) 

facilities at remote places. 

Title 49, USC, 
Section 1159 (a) and 
(c) 

Airport property and airway property in 
territory (including Alaska) outside the 
continental limits of the United States. 

Real Estate P    

Uniform Relocation 
Assistance and Real 
Property Acquisition 
(42 USC 4651-
4655) 

Requires Federal agencies to treat all 
property owners and other affected 
persons in a fair and equitable manner, 
and to provide relocation services and 
benefits to persons displaced by Federal 
agency's acquisition of their real 
property. 

Real Estate P G   

 
 
 
 

Part IV B:  Executive Orders 

 

Title Description Summary 

Functional 

area affected 

Promulgated by 

AMS: 

 

P=Policy, 

G=Guidance, 

C=Clause 

 

*=See Office of 

Chief Counsel 

Executive Order 

11508, Providing 

for the 

Identification of 

Unneeded Federal 

Real Property (Feb. 

12, 1970) 

Establishes a uniform policy for 

Executive branch concerning the 

identification of excess real 

property holdings. 

Real Estate   P    

Executive Order 
11593, Protection 
and Enhancement 
of the Cultural 
Environment (May 
13, 1971) 

Requires Federal Agencies to direct their 
policies, plans and programs that 
federally owned sites, and structures are 
preserved, restored and maintained. 

Real Estate   P    

Executive Order 
11738, Providing 
for Administration 
of the Clean Federal 
Water Pollution 
Control Act with 
respects to Federal 
Contracts, Grants, 
or Loans (Sept. 12, 
1973) 

Requires Federal agencies having 
authority to enter into contracts to 
conduct its acquisitions that will result in 
effective enforcement of the Clean Air 
Act and the Federal Water Pollution 
Control Act. 

Real Estate   P    
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Executive Order 
11988, Floodplain 
Management (May 
24, 1977) 

Requires that agencies take action to 
reduce the risk of flood loss and to 
restore and preserve the natural and 
beneficial values served by floodplains 
for acquiring, managing and disposing of 
Federal lands and facilities. 

Real Estate   P    

Executive 
Order 11990, 
Protection of 
Wetlands (May 
24, 1977) 

Requires that agencies take action to 
minimize the destruction, loss or 
degradation of wetlands, and to preserve 
and enhance the natural and beneficial 
values of wetlands for acquiring, 
managing, and disposing of Federal lands 
and facilities. 

Real Estate P    

Executive Order 
12003, Relating to 
Energy Policy and 
Conservation (July 
20, 1977) 

Requires buildings constructed for 
Government lease to meet certain energy 
consumption design specifications. 

Real Estate P    

Executive Order 
12088, Federal 
Compliance with 
Pollution Control 
Standards (October 
13, 1978) 

Requires agencies ensure action is taken 
to prevent, control, and abate 
environmental pollution with respect to 
Federal facilities and activities. Revoked, 
in part, by EO 13423. 

Real Estate P    

Executive Order 
12196, 
Occupational Safety 
and Health 
Programs 

Requires Federal agencies to establish 
and maintain occupational safety and 
health programs for Federal employees. 

Real Estate P    

Executive Order 
12512, Federal Real 
Property 
Management (April 
29, 1985) 

Authorizes the GSA administrator to 
provide Government wide policy 
oversight and guidance for Federal real 
property management. 

Real Estate P    

Executive Order 
12699, Seismic 
Safety of Federal 
and Federally 
Assisted or 
Regulated New 
Building 
Construction 
(January 5, 1990) 

Requires agencies responsible for the 
design and construction of each new 
Federal building and/or the construction 
and lease of new buildings for Federal 
use to ensure the building is designed and 
constructed in accord with appropriate 
seismic design and construction 
standards.  Amended by: EO 13286, 
February 28, 2003 

All P    

Executive Order 
12941, Seismic 
Safety of Existing 
Federally Owned 
and Leased 
Buildings 

Requires agencies to meet substantial life 
safety standards for seismic. 

Real Estate P    

http://www.archives.gov/federal-register/executive-orders/2003.html#13286
http://www.archives.gov/federal-register/executive-orders/2003.html#13286
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(December 1994) 

Executive Order 
13202, Preservation 
of Open 
Communication and 
Government 
Neutrality towards 
Government 
Contractors (Feb. 
17, 2001) 

Promotes the economical, non-
discriminatory, and efficient 
administration and completion of Federal 
and Federally funded or assisted 
construction projects. (Also see E.O. 
13208) 

Procurement 
 
Real Estate 

   * 

Executive Order 
13208, Assisted 
Construction 
Projects (April 6, 
2001) 

Amends E.O. 13202. Added a new 
section to permit the Head of an 
Executive Agency to exempt a particular 
project from the requirements of any or 
all provisions of Sections 1 and 3 of E.O. 
13202. (Also see E.O. 13202) 

Procurement 
 
Real Estate 

   * 

Executive Order 
13327, Federal Real 
Property Asset 
Management (Feb. 
4, 2004) 

To improve the overall management of 
Federal real property assets on a 
Government-wide level.  Amended by 
E.O. 13423. 

Real Estate P    

Executive Order 
13693,  Planning 
for Federal 
Sustainability in the 
Next Decade 
(March 25, 2015)) 

To maintain Federal leadership in 
sustainability and greenhouse gas 
emission reductions..  Note: Related and 
previously revoked Executive Orders 
include:  11507,11752,  12856, 12873,  
12902, 13423, and 13514. 

All P G C  

 
 

Part IV C: Regulations/Standards 

 

Title Description Summary 

Functional 

area affected 

Promulgated by 

AMS: 

 

P=Policy, 

G=Guidance, 

C=Clause 

 

*=See Office of 

Chief Counsel 

Department of 
Transportation 
Policy for Seismic 
Safety of New and 
Existing DOT 
Owned or Leased 
Buildings (DOT 
SS-98-01) 

Requires each DOT Operating 
Administration to ensure that new DOT 
owned buildings and additions and new 
buildings leased for DOT occupancy, are 
designed and constructed to comply with 
appropriate seismic design and 
construction standards.  Additionally, 
each Operating Administration is 
required to mitigate unacceptable 

All P    
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earthquake risks in existing buildings via 
a long-term risk mitigation program. 

Federal 
Management 
Regulations 
(formerly Federal 
Property 
Management) 

Prescribes regulations, policies, 
procedures and delegations of authority 
pertaining to the management of 
property, inventory, and disposal when 
FAA leases real property through GSA. 
Serves as guidelines for FAA direct lease 
actions. 

Real Estate P G   

FEMA 74, 
Reducing the Risk 
of Nonstructural 
Earthquake 
Damage, (Sep. 
1994) 

Provides Interagency Committee for 
Seismic Safety in Construction (ICSSC) 
requirements for equipment and other 
building system installation, risk 
mitigation and guidance on prioritizing 
projects. 

All P    

FEMA 310, 
Handbook for the 
Seismic 
Evaluation of 
Buildings: A Pre-
Standard, (January 
1998) 

Provides requirements for identification 
of unacceptable seismic risks in existing 
buildings and equipment installations. 

All P    

FEMA 356, 
NEHRP. Pre-
Standard and 
Commentary for 
the Seismic 
Rehabilitation of 
Buildings, 
(November 2000) 

Provides requirements for mitigation 
of unacceptable seismic risks in 
existing buildings and equipment 
installations. 

All P    

FEMA 368/369, 
2000 NEHRP 
Provision for 
Seismic Regulations 
for New Buildings 
and Other 
Structures, Parts 1 
and 2,2001. 

Provides Interagency Committee for 
Seismic Safety in Construction (ICSSC) 
requirements for the construction of new 
buildings as well as design and 
installation of new equipment for 
installation in any new or existing 
building. 

All P    

International 
Building Code 
(IBC) (2000/2003) 

Establishes the current international 
building code in effect for all new 
construction of Federal buildings. 

All P    

Local Seismic 
Building codes 
(depends on 
location of project 
or installation site) 

Requires use of local seismic building 
codes if they require a greater margin of 
safety than international or national 
building codes. 

All P    

NIST RP-6, 
standards for 
Seismic Safety 

Provides requirements for leasing 
and acquisition of existing buildings. 

All P    
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for Existing 
Federally Owned 
or Leased 
Buildings, 
(January 2002) 

Occupational Safety 
and Health 
Administration 
Regulations (29 
CFR 1910.38) 

Requires a written plan for emergency 

situations for each workplace where there 

is a possibility of an emergency. 

Appropriate portions of the plan must be 

implemented in the event of an 

emergency. 

All P G C  

Protests and 
Contract Disputes; 
14 CFR, Parts 14 & 
17. 

Prescribes procedures for protests and 
contract disputes. 

All P  C  

Standards of 
Conduct for 
Employees of the 
Executive Branch 
(5 CFR 2635) 

Prohibits conflicts of interest All P G C  

Uniform Federal 
Accessibility 
Standards (UFAS) 
(41 CFR 101-19.6 
App. A) 

Prescribes handicapped accessibility 
regulations for Federally owned or leased 
building premises. 

Real Estate P G C  

 
 

End of Part IV 
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